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ANDHRA PRADESH ELECTRICITY REGULATORY COMMISSION

4th Floor, Singareni Bhavan, Red Hills, Lakdi-ka-pool,
Hyderabad – 500 004

O.P.No. 20 of 2017
Date: 17-06-2017

Between:

Present
Sri Justice G. Bhavani Prasad, Chairman

Sri P. Rama Mohan, Member

Southern Power Distribution Company of
Andhra Pradesh Limited.,
Srinivasapuram, Tiruchanoor Road,
Tirupati – 517 503, Chittoor District

… Petitioner
(Petitioner in O.P.No. 20 of 2017)

A N D
-NIL-

The petition has come up for hearing on 03-06-2017 in the presence of Sri P. Shiva Rao,

learned Standing Counsel for the petitioner and Sri M. Thimma Reddy, Convenor, People’s

Monitoring Group on Electricity Regulation, objector /stakeholders. After carefully considering

the material available on record and after hearing the arguments of the learned Standing

Counsel for the petitioner and considering the comments/views of all objectors, the

Commission passed the following:

O R D E R

A petition to allow the Southern Power Distribution Company of Andhra Pradesh

Limited (AP) to implement the Agricultural Demand Side Management (AgDSM) project,

approve the capital investment for the project and the energy savings for recovery of the

investment through monthly payout to the investor in accordance with the energy savings,

approve the energy savings agreement “Agricultural Demand Side Management

Agreement” executed on 10-04-2017 between APSPDCL and Energy Efficiency Services

Limited (EESL) and to pass all other necessary orders as deemed fit.
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2. The petitioner made the proposal for implementation of the project in the

eight districts of Andhra Pradesh namely: Krishna, Guntur, Prakasham, SPSR Nellore,

Chittoor, YSR Kadapa, Anantapur and Kurnool.

3. The petitioner proposed to replace 65,000 old pump sets out of those existing in the

eight districts that are connected to the grid, with BEE 5 star rated 5HP energy efficient

submersible Pump Sets and Smart control panels. The eligibility criteria for availing 5 HP BEE

5 star rated submersible pump set is that the consumer shall have a sanctioned load of 5 HP

only.  The eligible beneficiaries shall be provided with 5 HP BEE 5 star rated Energy Efficient

Pump Sets (EEPS) free of cost with free repair and maintenance service for a period of five

years from the date of distribution of such Energy Efficient Pump Sets. APSPDCL shall make

capital investment in developing the programme, awareness campaign, procurement,

distribution and installation, repair and maintenance of Energy Efficient Pump Sets.  EESL or

its selected agency(ies) supervisory staff shall be responsible for project development,

tendering, vendor management, Project Monitoring and Repair & Maintenance (R&M)

supervision as per the terms and conditions mentioned in the agreement.  EESL shall

maintain the inventory of old pump sets and their accessories.  Replaced old pump sets and

accessories will remain the property of APSPDCL. APSPDCL or its selected agency shall

dispose of the pump sets in an environmentally benign manner.  Petitioner will engage

services of third party agencies such as EESL or any other third party for physical verification.

The third party monitoring agency will randomly select samples of distributed energy

efficient pump sets and smart control panels for annual verification and certify the working

condition of the energy efficient pump sets and smart control panels in the system.

Petitioner will replace the faulty pump sets and smart control panels for any technical

defects (not broken pump sets) free of cost throughout the project period of five years

irrespective of the type of fault.  The quality of Energy Efficient Pump Sets shall be ensured as

per the applicable specifications by EESL or a third party agency from NABL accredited

laboratory(ies) for testing of the pump sets supplied under this project as per the applicable

rules and Acts.
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4. Cost of each 5HP submersible pump set along with smart control panel is Rs. 37,676/-

(inclusive of tax).  The project cost is around Rs. 292.54 crs and the details are furnished

below:

Particulars Amount
Rs. crs

Number of Submersible pump sets 65000
Total cost of EEPS with smart control panel
with five years maintenance (Inclusive of Tax)

37676 244.90

EEPS installation cost @ Rs. 4600/ unit 29.90
EESL PMC charges over five years 5% 13.74
Cost for awareness & Distribution (Inclusive of
call centre agency & software agency)

4.00

Total Project Cost 292.54

5. The capital investment required for implementation of the agricultural DSM project

will be met by the petitioner.  The project cost is based on expected distribution of 65,000 BEE

5 star rated 5 HP submersible pump sets and Smart Control Panels.  In case actual distribution

varies, the project cost will also change accordingly.  The above cost is being discovered by

EESL through open competitive bidding for the said project and the petitioner has considered

the same for implementation of the project.

6. In the petition, APSPDCL mentioned that the energy savings will be around 235.87 MU

per annum, resulting in reduction in power procurement cost of Rs. 94.35 crs per annum.

7. In the detailed project report, the petitioner furnished data pertaining to supply

voltages and power consumption etc.,.  A 5HP motor consumes 7.06 HP (5.3 kW) power.  Out

of 328 numbers pump sets, more than 50% of the pump sets consume 6 kW to 15 kW

approximately.  This indicates that the average pump set capacity gets inflated and the

average capacity considered to estimate energy savings is 5.92 kW. The voltage profile

mentioned in the Detailed Project Report (DPR) indicates that around 58% of consumers are

getting proper voltages i.e, between 400 V to 415 V.  The sample data indicates that the

anticipated savings may not be realized, since the connected load of more than 50%

consumers is over and above 5 HP.
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8. Copy of the agreement between the parties dated 10-04-2017 for Providing Project

Management Consultancy (PMC) for implementation of Agricultural Demand Side

Management (AgDSM) project contains the details of project implementation.

9. As there was no named respondent and as the matter involved general public

interest, a public notice was given through the website of the Commission on 19-05-2017

inviting views/suggestions/objections of all the stakeholders and a public hearing was held on

03-06-2017.

10. Sri M. Thimma Reddy, Convener, Peoples’ Monitoring Group on Electricity Regulation,

stated that under the proposed Agricultural DSM program, APSPDCL proposes to replace

65000 submersible pump sets out of the existing 6,66,044 submersible pump sets of 5HP

capacity with BEE 5 star rated energy efficient submersible pump sets.  According to its

proposal the energy savings from replacement of old inefficient pump sets with star rated

energy efficient pump sets will pay for the cost of implementation of the programme.  The

objector, while accepting that the proposed replacement of old inefficient pump sets with star

rated EEPS will lead to energy savings, stated that the information provided by the APSPDCL in

the petition as well as documents annexed to the petition gives rise to doubts. The objector

also took an objection on the estimation of energy consumption.  The objector stated that in

the petition it was mentioned that the existing 65000 pump sets are consuming 727.27 MU

per annum.  This amounts to consumption of 2237 units/HP/annum.  This estimation is on

higher side.  According to APSPDCL’s ARR for FY2017-18, the average per HP consumption is

1146 units/annum. Compared to 1146 units per HP/annum, the consumption of 2237

units/HP/annum shown in the petition is nearly double. According to the petition, 65000 new

EEPS will be consuming 491.40 MU in a year.  This amounts to consumption of 1512 units/HP

and is higher than DISCOM average per HP consumption of 1146 units/HP/annum.  Inflated

estimation of power consumption by agricultural pump sets may inflate benefits due to

introduction of energy efficient pump sets. He further opined that the energy savings

estimate is based on measurement of power for interval of 15 minutes at existing operating

conditions.  It is inadequate to justify the investments in the project. It is claimed that EEPS is

30% more efficient than the existing pump set.  However, from graph (page 7 of DPR) it can be

seen that the overall efficiency of the pump set is 25.25% for existing pump set and 49.71%

for the 5 star pump set, a difference of 24%.  The discrepancy needs to be explained.
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To arrive at annual consumption, the petitioner has considered 270 days against the usual

practice of about 200 days for two crops in a year.  The number of hours of operation of the

pump sets has a bearing on the total power saved under the proposed DSM programme.  Cost

of the project can be brought down as the pump sets along with the control panel are going to

be procured in large scale. PMC charges should be reexamined. Installation cost of Rs. 4600/-

per pump set needs to be brought down. In the case of Rajanagaram pilot project, the

Commission allowed Rs. 3900/- towards installation cost per EEPS.  While APSPDCL meets the

capital expenditure required for the programme and EESL being implementing agency

receives PMC charges for the same, whether EESL will guarantee 30% savings due to

replacement of old pump sets with EEPS. Scrap value of the old pump sets needs to be

deducted from the project cost and old pump sets needs to be scrapped and disposed of

properly, so that old pump sets do not re-enter the market. The programme proposal is based

on an audit of sample pump sets numbering 328 carried out by a team of EESL. The audit

measures instantaneous power whereas the consumption may vary with operating conditions.

Averaged value over a season (or at least a stipulated amount of time) is a better baseline.

The power factor recorded is in the range of 0.6 to 0.8 and often as low as 0.5 or 0.4. Ensuring

quality power supply is an important parameter for success of this type of energy efficiency

programmes. Impact of operation conditions and audit as per averaged value over a season

are better base lines. The DPR only talks about observing 30% of the savings. The programme

design, as projected in the petition is devoid of various details referred to by the objector due

to which a comprehensive programme evaluation is not possible.

The petition talks briefly on the savings that can be achieved from the programme. However

there is no clarity on the actual processes that will be followed. A programme design

document clearly describing each process is required for any programme. Such a document

can give clarity to each stakeholder and can also be used to hold the actors accountable for

the processes to be followed. Lack of clarity on some processes is described below. In the

data on pump sets measurement given in Annexure 1 (page 32-38) there are pump sets

consuming less than 5 kW, few are consuming less than 4 kW also. By replacing such pump

sets, power saving will be marginal. It is better to target pump sets with higher power
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consumption. There are pump sets consuming more than 10 kW. In such cases it is also

important to enquire in to the reasons for such high consumption.

It will be good to record the power flow data on feeders under which replacement is being

planned. Such measurements should be taken after replacement also, to check the amount of

savings. Although the petition mentions about annual verification of the installed pumps to

be done by EESL, it does not give any details like, size of the sample, the methodology and

about frequency of verification (once in a year or for different seasons). Will the report be

made public or submitted to APSPDCL?

A programme like this should undergo a comprehensive evaluation which not only measures

savings but also evaluates the processes to see which ones worked and which did not. This can

help in the later phases of the programme as well as replicating the programme in other

states.

With this project, around 1 lakh pump sets of the reported total of 15 lakh in AP would be

replaced with efficient pump sets. The objector opined that the next ARR submission would

reflect corresponding (30% energy saving of these 1 lakh pump sets) energy consumption

reduction.

11. Sri N. Srikumar and Aditya Chunekar, Prayas Energy Group, while appreciating APERC’s

efforts to hold public hearings on this type of energy efficient programmes, to improve the

design and implementation of Agricultural Demand Side Management programme as well as

future projects submitted the following:

(1) APERC has already approved (vide order dated 29.04.17 in O.P. No. 12 of 2017)

APEPDCL programme of replacing 35,000/- Nos 5HP agricultural pump sets at Rs

157.20 crore. Together with this APSPDCL proposed programme, about 1,00,000

numbers 5HP pump sets will be replaced over next year at a combined cost of

about Rs. 450 crore, a significant investment. Potential savings from the

programme are justified based on a pilot in Rajanagaram where 944 inefficient

pumps were replaced and 30% reduction in energy consumption was reported.

(2) Evaluation of savings realized from the Rajanagaram pilot needs further

investigation due to following reasons:

a) Average rating of the pumps replaced in Rajanagaram pilot was about 26
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HP and 30% savings are claimed to have been realized. Savings potential

for 5HP pumps may be different.

b) The savings have been calculated based on one time measurement of

consumption of individual pumps. Annual savings may differ based on

quality of supply, farmer’s behavior, and seasonal variation.

c) Savings calculated on Distribution Transformer (DT) and feeder level

over a time period give a more reliable estimate of the realized savings.

These are not available for the pilot.

d) Finally, effectiveness of the different processes of the programmes like

awareness campaigns, installation, R&M and warranty and others has

not been evaluated for the pilot. This can be done only over a period of

time. Efficiency gains do not automatically follow after replacing

appliances and cannot be calculated based only on norms.

(3) Given the limitation of the evaluation of Rajanagaram project (as well as other

pilots), a rigorous monitoring and evaluation should be conducted for the two

proposed programmes. APERC should commission an independent evaluation of

both the programmes after a year of their implementation. No further Ag-DSM

programmes should be approved till the effectiveness of the existing

programmes is substantially proved over a year.

(4) Actual installation of EEPS:

a) According to the agreement between APSPDCL and EESL, EESL is required to

submit progress reports to APSPDCL on distribution and installation status

(Article 2.1 (e)). APSPDCL should ensure that EESL submits these reports and

make them public, by putting them on their website.

b) APERC order on APEPDCL programme recognizes this issue of verification of

actual installation and requires APEPDCL to conduct a preliminary enquiry, if

in inspection during the five years of R&M period finds that EEPS are not

installed in the claimed location (24 (e) of O.P.No. 12 of 2017) .

c) Prayas suggested that during the first year of implementation, APSPDCL

conducts quarterly inspection drive on 10% of the EEPS installed in that

quarter. APSDCL should be required to submit the findings from this
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inspection drive to APERC as well as put it on their website.

(5) Actual savings from the use of EEPS:

a) Better baselines should be established before the programme is actually

implemented. A sample of pump sets can be selected to measure actual

consumption, rating, hours of operation, flow and other parameters like

head, voltage etc. APSPDCL can identify some feeders where a sample of

EEPS will be installed and their consumption can be recorded before and

after installation. APERC’s order (24(h) of O.P.No. 12 of 2017) requires

APEPDCL to do the same.

b) As the programme is voluntary for farmers, there is a chance that some

farmers may not participate in the programme. In this case, after the

installation phase, DTs and feeder lines can be identified where

significant replacement of old pump sets has happened. As feeder line

consumption is already recorded, pre and post installation values can be

compared to measure actual savings, after accounting for losses.

c) EEPS are fitted with smart panels which among other things also record

maximum power drawn, hours of use and energy consumed. Prayas

opined that an independent evaluation should be conducted after a year

on a sample of pump sets. The three values can be recorded to verify the

projected hours of use and energy savings.

d) Additionally, these values can also be recorded during the quarterly

inspection drives mentioned above. This will provide an additional data

set to verify the hours of use and actual energy consumption.

(6) Farmer experience with R&M and warranty process

a) Agriculture pumps are quite different from LED lamps or fans. Their

operation and life depends on many parameters, not all of them

electrical.  R&M and warranty process is crucial to ensure that farmers

use EEPS in a manner that savings are realized in sustained manner. This

is important since the pilot survey reports motor failures.

b) According to the agreement (article 3), APSPDCL will pay EESL every

quarter which in turn will pay the vendors actually responsible for
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conducting R&M and warranty, and the call center agencies. Prayas

opined that EESL to provide a quarterly report of the all the R&M

requests addressed in that quarter and the calls received at the call

center. The report can have details of the nature of requests, action

taken, and time taken to respond. APSPDCL should make this report

available on their website.

(7) Independent evaluation after a year:

a) Prayas also suggested that APERC should commission an independent

comprehensive evaluation of the two programmes after a year of

implementation. This will verify the actual savings achieved by the

programme as well as the effectiveness of the various processes

implemented under the programme.

b) The study will rely on the quarterly reports from EESL on (a) the

distribution and installation and (b) the R&M and warranty activities. It

will also consider the verification reports submitted by APSPDCL every

quarter.

c) The study will analyze the feeder level data to identify the savings

achieved after the installation of EEPS. It will also use the additional data

set on the maximum power drawn, hours of use, and energy consumed,

collected during the quarterly inspection drive by APSPDCL.

d) Finally, it should also conduct a study of randomly selected sample of the

farmers who were installed EEPS. This survey can include the following:

i) Actual values of maximum power drawn, operating hours and energy

consumed during a year of the use of EEPS as recorded by the smart

panels. Other details such as head, cropping pattern etc should be

noted.

ii) A survey of farmers on their experience of the programme during

distribution, availing warranty and other processes should be

recorded. They should also be asked if they have carried out any local

repairs or rewinding.

(8) It should be noted that this rigorous monitoring and evaluation process can be
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conducted only for these two programmes and not necessarily for subsequent

programmes. Once actual savings are achieved and effectiveness of the

programmes is established, subsequent programmes can be better designed

and could have limited verification processes.

12. The Commission studied the Detailed Project Report (DPR), AgDSM and the petition &

noticed the following issues:

(i) It was mentioned in the detailed project report that in the sample study conducted

on 328 numbers of existing submersible pump sets, 32.45% energy savings were

realized by replacing old pump sets with 5 star rated Energy Efficient Pump sets.

(ii) From the sample study data of 328 numbers of existing services, it can be observed

that the power factor varies from as low as 0.5 to 0.85 and often as low as 0.5.  The

average power factor is less than 0.7.

(iii) In the proposed scheme, the smart control panel consist power factor improvement

equipment (capacitors). If power factor corrective equipment (capacitors) of proper

rating is used, the corresponding energy savings would be around 5% and the

efficiency of the pump set would also increase.

From the above it is clear that the existing old motors are not provided with the

capacitors. The efficiency calculations are supposed to be a calculated by taking

similarly placed motors, i.e., efficiency has to be measured when capacitors are

installed in both old and new energy efficient pump sets.

(iv) The basis for arriving at the Project Management Consultancy (PMC) charges @ 5%

of EEPS cost and the basis for arriving at the installation cost @ Rs. 4600/pump set

is not mentioned.

(v) In the DPR, the average capacity of old pump sets considered is 7.9 HP (5.92 kW).

Since the connected load of more than 50% consumers is between 8 HP to 15.5HP,

the anticipated savings may not be realized as estimated in the DPR. If higher

capacity consuming pump sets which are in the range of 8 HP (6 kW) to 15.5 HP

(11.71 kW) are replaced with 5 HP Energy Efficient Pump Sets, Energy Efficient

Pump Sets may not work and may burn out.
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(vi) While estimating the energy savings, the petitioner considered 270 days of

agricultural operation against the 200 days of actual usage of pump sets which is

not correct.

(vii) While replacing the old pump sets with new Energy Efficient Pump Sets, along with

smart control panel, APSPDCL has to ensure both in letter and spirit that the

existing old pump set capacity is 5 HP only.  APSPDCL also has to ensure proper

voltages at the consumer end before replacing the old pump sets with Energy

Efficient Pump Sets.

13. In reply to the comments made by the objectors and the Commission, the petitioner

submitted the following replies:

i) With regard to objection about 30% efficiency of old pump sets versus 50%

(49.71%) efficiency of Energy Efficient Pump Sets, the petitioner claimed that the

calculations are correct.  The EEPS pump set is 20% more efficient than old pump

set, and this 20% more efficiency of EEPS pump set is getting translated to 40%

savings in terms of energy.  Thus, based on operating conditions of the pump sets,

30% overall savings in energy was considered.

ii) With regard to objection on number of usage days, the petitioner submitted that,

200 days of agricultural operation is considered (1243 units /HP/annum) as filed in

the ARR filings for FY2017-18.

iii) With regard to project cost of Rs. 292.54 crs, petitioner stated that the project cost

was arrived by EESL through national level competitive bidding. The PMC charges

were arrived based on man power cost, administrative expenses and scope of work

involved.

iv) In response to query on Smart Control Panel, the petitioner mentioned that it has

various features like remote operation control, measurement of actual power

consumption, hours of operation and single phase protection, Motor On/Fault

indicator and Thermal overload relay etc. The smart control panel is being provided

with mobile sim card which will enable for online 24x7 recording of parameters of

the motor. The supplier is also responsible for five years repair and maintenance of

the pump set along with Smart Control Panel.

v) In response to query on ensuring 30% of energy savings by replacing old pump sets
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with EEPS, petitioner claimed that 31% energy savings was achieved in the pilot

project implemented at Rajanagaram.

vi) Regarding low power factor mentioned in the sample study, the petitioner stated

that by installing capacitor, line losses would come down and energy drawal by the

pump set would be same.  The petitioner mentioned that efficiency of pump set will

not increase by installing capacitors.

14. The point for consideration is whether the request for approval of the project has to

be positively considered and if so, subject to what terms and conditions in public interest?

15. The petitioner and the EESL shall have to comprehensively re-assess the installation

charges stated at Rs. 4600 per pump set, the basis for arriving at 5% PMC charges on

procurement cost of Energy Efficient Pump Sets and the cost for spreading awareness and of

distribution, on such assessment on the costs existing as on today.

16. Since the pump sets proposed to be replaced are submersible pump sets, APSPDCL

shall ensure that the old pump sets are replaced with Energy Efficient Pump Sets.  The officer

entrusted with such duty by the petitioner and the consumer shall jointly certify stating that

the old pump set is replaced with EEPS and if it is found that the EEPS does not exist in the

bore well at any point of time during the five years warranty period, APSPDCL shall have to

initiate appropriate disciplinary enquiry against the concerned officer/and/or appropriate civil

and/or criminal action against the consumer after conducting a preliminarily enquiry into the

responsibility of the consumer and/or the officer.

17. APSPDCL shall ensure Repair and Maintenance of defective or burnt EEPS including

smart control panel within two days from the date of failure.  In case of any delay in execution

of repair and maintenance beyond the stipulated time of two days, APSPDCL shall impose a

penalty as agreed under the terms and conditions of supply of EEPS and Smart Control Panel.

18. The petitioner has taken 270 days of agricultural operation to estimate agricultural

consumption which inflates agricultural consumption and savings against the standard

practice of 200 days agricultural operation which is being followed for the past 18 years. The

petitioner shall estimate energy consumption and savings taking 200 days of agricultural

operations.
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19. Regarding power factor improvement, the petitioner stated that by installing capacitor,

line losses would come down and energy drawal by the pump set would be same.  The

petitioner mentioned that efficiency of pump set will not increase by installing capacitors which

is not correct.  By installing capacitors, the voltage level at the consumer end would increase

and the motor pumping capacity also increases as the motor speed is directly proportional to

the supply voltage.

20. The petitioner shall submit a quarterly performance report on the implementation and

working of the project, more particularly about the actual energy savings and cost benefit

analysis through a third party agency. The petitioner shall also submit a comprehensive report

after completion of one year from the date of commissioning of the project, positively by the

end of 13th month.

21. All the relevant questions raised herein were dealt with and answered on identical

pleadings, facts & circumstances in O.P. No. 12 of 2017 decided by this Commission on 29-04-

2017, to which a reference can be made usefully.

22. Accordingly,-

a) the petitioner is permitted to implement the Agricultural Demand Side

Management (AgDSM) project making the required capital investment and

executing the project in accordance with the AgDSM agreement dated 10-04-2017

between the petitioner and EESL, subject to the Terms and Conditions stated

hereinafter;

b) the petitioner and EESL have to, on the basis of the existing costs as on today,

comprehensively re-assess and arrive at reasonable and acceptable installation cost

per unit (per pump set), cost of awareness and distribution and PMC charges for

five years and report to the Commission within 2 months from the date of this

order, the reasonable amounts arrived at between the parties together or at

different quantum by them under these three heads and obtain the approval of the

Commission for finanlising such installation cost, cost of awareness and distribution

and PMC charges as considered just and reasonable by the Commission, while the

execution of this project shall be taken up and proceeded forthwith even in the

meanwhile;
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c) the petitioner shall ensure that the capacity of the existing pump set to be replaced

is 5 HP only and that the service connection has a proper voltage before replacing

the existing pump sets with new Energy Efficient Pump Sets;

d) the petitioner shall ensure supply of power at proper voltage before replacing the

existing pump set with a new energy efficient pump set, if the voltage profile of the

service connection is poor before such replacement;

e) APSPDCL shall arrive at better baseline data before the programme is actually

implemented. To establish baseline data, APSPDCL/EESL shall identify

representative feeders and a sample of pump sets in such feeders, to measure

actual consumption, rating of pump set, hours of operation, flow and other

parameters like water head, voltage etc.,.  For these pump sets energy consumption

should be recorded before and after installation of pump sets to estimate energy

savings.

f) APSPDCL/EESL shall during the first years of implementation conduct quarterly

inspection drive on 10% of the EEPS installed in that quarter and submit a report on

findings to the Commission and also publish a report in APSPDCL website.

g) the officer of the petitioner entrusted with the duty by the petitioner and the

beneficiary consumer shall, at the time of replacement, certify jointly that the old

pump set was replaced with an energy efficient pump set.  If an inspection at any

time during the period of warranty of five years is carried out and if such energy

efficient pump set were to be found absent in that service connection, the

petitioner shall cause a preliminary enquiry into the responsibility of the consumer

and/or the officer and in the event of proof of such responsibility, initiate an

appropriate criminal and / or civil action against the consumer and /or an

appropriate disciplinary enquiry against the officer;

h) the petitioner shall ensure repair and maintenance of the energy efficient pump

sets including the smart control panel within two days from the date of noticing the

defect or failure of the pump set and in default the petitioner shall recover agreed

penalty as stipulated under the Terms and Conditions of supply of the pump set,

except if the petitioner is satisfied that any delay beyond two days is for reasons

beyond the control of the person responsible for repair and maintenance;
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i) to asses savings more accurately, EESL shall take feeder level and Distribution

Transformer (DT) energy meter readings over a period of time.  This information

gives more reliable estimate of the realised savings and these are not available for

the pilot project.  In this regard APSPDCL shall install the meters at feeder and DT

level and estimate energy savings.

j) the petitioner shall submit a quarterly performance and compliance report on the

implementation of the project, more particularly about the quantum of actual

energy savings and the cost benefit analysis done through a 3rd party, the first such

report becoming due by 1st August 2017;

k) the petitioner shall cause the consumption of energy per feeder per month

recorded for the feeders under which it is proposing to replace the old pump sets

with energy efficient pump sets in execution of this order from the date of

communication of this order till such replacement to provide a verifiable basis for

assessment of the actual energy savings

l) the petitioner shall examine the issues raised and concerns expressed by the

objectors and expeditiously take appropriate corrective measures in public interest

and in the interest of the power sector in the state and communicate the action

taken to the Commission from time to time;

and

m) the petitioner shall bear its own costs.

This order is corrected and signed on this 17th day of June, 2017.

Sd/-
Sri P. Rama Mohan

Sd/-
Justice G. Bhavani Prasad

Member Chairman


