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ANDHRA PRADESH ELECTRICITY REGULATORY COMMISSION 

HYDERABAD 

 
 
 

FRIDAY, THE EIGHTH DAY OF MARCH, TWO THOUSAND AND NINETEEN 

 

Present 

 

Justice G. Bhavani Prasad, Chairman 

     Dr. P. Raghu, Member  

     Sri P. Rama Mohan, Member 

 

 In the matter of  

Determination of Transmission Tariff for the 4th Control Period  

(FY2019-20 to FY2023-24) 

in  

 

O.P. No.30 of 2018 

Transmission Corporation of Andhra Pradesh Limited (APTRANSCO) 

 

The Aggregate Revenue Requirement (ARR) and Filing for Proposed Tariff 

(FPT) filed by Transmission Corporation of Andhra Pradesh Limited (APTRANSCO) 

vide O.P.No.30 of 2018 in respect of its Transmission business for various 

transmission system users for the 4th Control Period (FY2019-20 to FY2023-24) 

came up for consideration before the Commission. Upon following the procedure 

prescribed for determination of such tariff under Section 64 of the Electricity Act, 

2003 (Central Act No.36 of 2003) and after careful consideration of the material 

available on record, the Commission, in exercise of the powers vested in it under 

the said Central Act No. 36 of 2003, the Andhra Pradesh Electricity Reform Act, 

1998 (State Act 30 of 1998) and the APERC Terms and Conditions for 

determination of Transmission Tariff Regulations, 2005, (Regulation No.5 of 2005) 

as amended from time to time, hereby passes this: 
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ORDER 

CHAPTER - I 

INTRODUCTION 

 

1. Consequent to coming into force of the Andhra Pradesh Reorganization 

Act, 2014 (Central Act No.6 of 2014) (hereinafter referred to as the 

Reorganization Act) and in terms of the provisions of Section 92 of the said 

Act read with Schedule XII (C) (3) and Section 82 of the Electricity Act, 

2003, the Government of Andhra Pradesh issued notification in 

G.O.Ms.No.35, Energy (Power-III) Department, dt.01.08.2014 and 

constituted the Andhra Pradesh Electricity Regulatory Commission. 

2. The Transmission Corporation of Andhra Pradesh Ltd. (APTRANSCO) / the 

Applicant is the holder of the Transmission License (License No.1/2000) 

issued by Andhra Pradesh Electricity Regulatory Commission (APERC) which 

is the State Electricity Regulatory Commission for the State of Andhra 

Pradesh under relevant provisions of the Electricity Act, 2003 (Act). Further, 

as per Section 39(1) of the Act, APTRANSCO is also the State Transmission 

Utility (STU). 

APERC (Adaptation) Regulation, 2014 

3. In  exercise  of  the  power  conferred  by  Section  181  of  the  Electricity  

Act,  2003 (Central Act No.36 of 2003) and all other powers thereunto 

enabling, including those conferred by the Andhra Pradesh Electricity 

Reform Act, 1998 (State Act No.30 of 1998) and the A.P. Reorganization 

Act, 2014, the Commission issued APERC (Adaptation) Regulation, 2014  

(Regulation  No.4  of  2014)  and  notified  that  with  effect from 

01.08.2014, all regulations made by, all  decisions,  directions  or  orders  

of,  and  all the  licenses  and  practice directions issued by the Commission 

in  existence  as  on the  date  of  G.O.Ms. No.35, dt.01.08.2014 referred to 

above, shall apply in relation to the State of Andhra Pradesh and shall 

continue to have effect until duly altered, repealed or amended. The said 

Regulation No.4 of 2014 was published in the Extraordinary Gazette of the 

State of Andhra Pradesh on 29.11.2014. 
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Statutory provisions, Filing requirements and permission 

4. Section 64(3) read with Section 62 (b) of the Electricity Act, 2003 stipulates 

that the Commission shall determine tariff for transmission of electricity. 

5. Regulation No.5 of 2005 notified by the Commission introduced Multi Year 

Tariff (MYT) framework and accordingly, the transmission licensee has to file 

ARR along with FPT with the Commission for determination of Tariff for its 

transmission business for a period of 5 years (called Control Period). The 4th 

Control Period covers five years from FY2019-20 to FY2023-24.  

6. The Central Act No.36 of 2003 as well as the Regulation No.5 of 2005 

mandate that a transmission licensee shall file for its licensed business an 

application in such form and in such manner as specified and in accordance 

with the guidelines issued by the Commission for the Control Period, not 

less than 120 days before the commencement of the first year of the Control 

Period, for approval of the Commission. Transmission Corporation of Andhra 

Pradesh Limited (hereinafter referred to as APTRANSCO or ‘Licensee’), has to 

file its Aggregate Revenue Requirement (ARR) and Filings of Proposed Tariff 

(FPT) before 30.11.2018 as per Regulation No.5 of 2005.  

7. By a letter dated 29.11.2018, the licensee has requested for extension of 

time upto 07.12.2018 stating that it is in the process of finalizing the write 

up for MYT for transmission business and SLDC activity for the 4th Control 

Period. The Commission, vide its letter No. T-77/D.No.1000/2018, 

dt.04.12.2018 permitted the licensee to file ARR and Tariff Petition relating 

to the transmission businesses for the 4th Control Period on or before 

07.12.2018. 

ARR Filings, Public Notice, Public Hearings and SAC & SCF meetings 

8. On 06.12.2018, the licensee has filed an application seeking approval of its 

Aggregate Revenue Requirement (ARR) and Filing for Tariff Proposals (FPT) 

for the 4th Control Period. The Licensee, in the filings, has stated that the 

true-up / true-down for the 3rd Control Period (FY2014-15 to FY2018-19) 

will be filed separately. The ARR and FPT filed by the Licensee was admitted 

by the Commission and assigned O.P. No.30 of 2018. 
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9. The filings made by the licensee were uploaded in the Commission’s website 

and by its letter dated 13.12.2018, the Commission directed the Licensee to 

issue a public notice in Telugu language in two Telugu daily newspapers and 

in English language in two English daily newspapers incorporating the ARR 

and FPT Schedule submitted to the Commission, for information and calling 

for views / objections / suggestions on the same from individuals, 

representatives of consumer organizations and other stakeholders to be 

submitted on or before 07.01.2019 by 5 PM and to upload the filings of ARR 

and FPT in its official website and to make available the copies of filings at 

its corporate office and also at circle offices. Further, the Commission also 

directed the licensee to publish the details of the venues and the dates and 

timings of public hearings at three (3) different places in the State of Andhra 

Pradesh at Visakhapatnam, Tirupati and Vijayawada (the headquarters of 

APTRANSCO and also the Capital of the State of Andhra Pradesh) and at 

Hyderabad, the place of the head office of the Commission and the details of 

Joint meetings of State Advisory Committee (SAC) and State Coordination 

Forum (SCF) on ARR and Tariff Proposals along with the proposed tariff 

schedule in the public notice. It is also informed to notify in the public notice 

that the views / objections / suggestions submitted to the Commission up to 

5 PM on 25.01.2019 will also be considered while determining the ARR and 

transmission tariff for the 4th Control Period.  

10. In compliance with the directions of the Commission, the licensee has 

caused publication of public notices on 15.12.2018, in Telugu Language in 

two (2) Telugu daily newspapers and in English Language in two (2) English 

daily newspapers (Annexure-A1, A2 & A3) incorporating its ARR & FPT 

Schedules along with other details as directed, inviting   views / objections / 

suggestions in respect of ARR and FPT for various transmission users  for 

the 4th Control Period and also informed that all the interested persons / 

associations / stakeholders / objectors who want to be heard in 

person/through authorized representatives may appear before the 

Commission during public hearings. The filings were also uploaded on the 

website of the licensee.  
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Response to the Public Notice 

11. In response to the public notice, the Commission received several objections 

/suggestions/views in writing and/or in person at its Office and during 

public hearings. As directed by the Commission, the licensee communicated 

its written replies to the views / objections / suggestions received from 

various stakeholders. 

Public Hearings 

12. The Commission conducted public hearings at the following places as 

published in the public notice and as informed the licensee to have the 

widest consultations possible and the benefit of maximum inputs in 

finalizing the transmission tariff for the 4th Control Period.    

S. 

No. 
Venue/place of Public Hearing   

Date of 
Public 

Hearing 

1 
Conference Hall, ATC Building, Corporate Office, 
APEPDCL, P&T Colony, Seethammadhara, 
Visakhapatnam – 530 013. 

07-01-2019 

(Monday) 

2 
O/o. SE/Operation/Vijayawada, APSPDCL, Opp. 
PWD Ground, Beside CM camp office, Vijayawada. 

08-01-2019 

(Tuesday) 

3 

Conference Hall, Corporate Office, (Vidyuth 
Nilayam), APSPDCL, Behind Srinivasa 
Kalyanamandapam, Sreenivasapuram, 
Tiruchanoor Road, Tirupati. 

09-01-2019 

(Wednesday) 

4 
O/o APERC, 11-4-660, 4th Floor, Singareni 
Bhavan, Red Hills, Hyderabad - 500 004 

18-01-2019 

(Friday) 

5 
O/o APERC, 11-4-660, 4th Floor, Singareni 
Bhavan, Red Hills, Hyderabad - 500 004 

25-01-2019 

(Friday) 

* Timings for public hearings - 10.00 AM to 1.00 PM and from 2.00 PM to till 

all the interested persons or their authorized representatives are exhausted. 

13. The Commission has conducted last public hearing at Hyderabad thereby 

providing a final opportunity to the stakeholders to submit their views / 

objections/suggestions in writing as well as in person on ARR and FPT. 
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14. During the public hearings, the Joint Managing Director, Fin., Comml., 

HRD, IPC & IT, APTRANSCO at Vijayawada; the Director, Grid, Transmission 

Management, APTRANSCO at Visakhapatnam and Tirupathi and the Chief 

General Manager, HRD & Planning, APTRANSCO at Hyderabad, made a brief 

presentation on the filings. Then the participating stakeholders were heard 

in detail apart from receiving all written representations presented by them.   

15. After the public hearings, a joint meeting of the State Co-ordination Forum 

and the State Advisory Committee was held on 10.01.2019 in the Meeting 

Hall, Corporate Office, APSPDCL, Tirupati, wherein the views of the 

members were ascertained on the ARR and FPT.  

16. The views/objections/suggestions expressed by the stakeholders and/or 

their representatives (Annexure-B), in writing and/or in person and the 

replies provided by the licensee in writing and/or through oral responses 

during the public hearings held from 07.01.2019 to 25.01.2019 in respect of 

ARR and FPT filings and the views of the members of State Coordination 

Forum (SCF) & State Advisory Committee (SAC) have been duly considered 

in arriving at the appropriate conclusions in this Order, in so far as they 

relate  to  the  determination  of  ARR and transmission tariff for the 4th 

Control Period. 

Summary of filings 

17. A brief performance analysis of the key elements of licensee’s business is as 

follows: 

a) Loss Reduction: The licensee has stated that it has improved the 

performance in terms of transmission loss reduction from 3.37% in 

FY2013-14 to 3.17% in FY2017-18. The licensee is stated to have 

undertaken a number of loss reduction measures such as system 

improvement, reactive compensation etc. and it would like to continue to 

do so with an aim to further reduce the transmission losses.  

b) Transmission Network Availability: The licensee has stated that the 

transmission network availability has improved from 99.94% in  

FY2013-14 to 99.98% in FY2017-18. 
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Resource Plan for the Fourth Control Period 

18. The licensee has stated that the Resource Plan comprising of Transmission 

load forecast and Capital Investment Plan for the 4th Control Period has 

already been submitted in compliance with clause no. 9 of the APERC Terms 

and Conditions for determination of Transmission Tariff Regulations, 2005 

(Regulation No. 5 of 2005) dated 30th November, 2005, and in accordance 

with the APERC guidelines for Load Forecast, Resource Plans, and Power 

Procurement, 2006. 

19. Loss Projection: Based on the proposed network plan, the projected loss 

trajectory over the five-year control period is stated to be as follows:   

Particulars 
FY 

2019-20 

FY 

2020-21 

FY 

2021-22 

FY 

2022-23 

FY 

2023-24 

Target 

Transmission 

Loss Range 

3.12% 

±0.3 

3.10% 

±0.3 

3.08% 

±0.3 

3.05% 

±0.3 

3.00% 

±0.3 

  

Capital Investment plan  

20. The licensee has filed its Resource Plan in June, 2018 and with the proposed 

CAPEX in it for the 4th Control Period, the Transmission Charge computed 

for FY2019-20 is stated to be higher by 35% vis-a-vis charges approved for 

FY2018-19. It is further stated that there was no revision in the CAPEX for 

the 3rd Control Period post bifurcation and hence the approved CAPEX for 

the combined State may not reflect the true CAPEX. The changes in the 

proposed CAPEX during the 4th Control Period are due to schemes envisaged 

for meeting the huge loads coming up in CRDA region on account of 

construction of new capital city post bifurcation and expected industrial 

growth to be witnessed along the Vizag-Chennai Industrial Corridor (VCIC). 

However, there are some changes to the schemes envisaged for investment 

subsequently due to procurement of power from distributed solar generation 

projects and replacement of existing pump sets with Solar BLDC pump sets. 

Also, in order to reduce the burden of transmission charges on the 

distribution licensees and other OA consumers, the investment was deferred 

for some of the schemes and CAPEX was also phased to the subsequent 
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years. In line with the proposed CAPEX in this filing, the licensee has stated 

that it will file the revised Resource Plan to the Commission subsequently. 

The following capital investments are proposed in the filings for execution of 

400 kV Schemes, Schemes consisting of 220kV & 132kV Sub-stations and 

Lines, Lift Irrigation Schemes and Renovation and modernization schemes 

during 4th Control Period.  

Capital Investments proposed (Rs. Cr.) 

Particulars 
FY 

2018-19 
(RE) 

FY 
2019-20 

FY 
2020-21 

FY 
2021-22 

FY 
2022-23 

FY 
2023-24 

400 kV 
Schemes 

596.95 599.23 915.41 921.63 916.47 732.00 

220 kV 

Schemes 
612.00 732.00 1,684.00 1,890.00 1,971.66 1,891.46 

Renovation &  
Modernization  
Schemes 

56.00 71.00 303.09 274.67 274.31 291.68 

Lift Irrigation  
Schemes 

61.34 70.00 - - - - 

Total Base  

Capital 
Investment 

1,326.29 1,472.23 2,902.50 3,086.30 3,162.43 2,915.14 

 

Revenue from ISTS and Intra-State Lines  

21. The licensee has estimated the revenue from PGCIL for 42 Nos. inter-state 

lines for the 4th Control Period based on the tariff regulations approved by 

CERC for FY2014-19 which is adjusted in the Gross ARR and the details are 

as below: 

(Rs.Cr.) 

No.of Lines FY2019-20 FY2020-21 FY2021-22 FY2022-23 FY2023-24 

40 ISTS Lines 69.80 68.60 67.50 66.00 65.00 

2 ISTS Lines 74.90 72.80 70.60 68.40 66.30 

Total 144.7 141.40 138.10 134.40 131.30 

22. Further, the licensee has stated the following on the revenue from intra-state 

lines carrying inter-state power: 

Estimation of revenue from intra-state lines carrying inter-state power is 

based on the actual power flows for the previous year. There is a huge 
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variation in the annual transmission charges for the intra-state lines 

approved by APERC for FY2017-18 (18 Nos. Lines) (APERC order dated 

06.01.2018) and FY2018-19 (34 Nos. lines) (APERC order dated 21.07.2018) 

as it is linked to the actual power flow on intra-state lines of the previous 

years. SRPC has to certify those lines year by year based on the previous 

years’ actual flows and hence, revenue for FY2019-20 is computed as 

average of the approved nos. for FY2017-18 & FY2018-19 i.e. Rs. 120 Cr. 

This revenue is considered for adjustment in the projected Gross ARR only 

for FY2019-20 of the 4th Control Period.  

23. The licensee has computed each item of the ARR as detailed below: 

(a) Projection of Return on Capital Employed (RoCE): The Licensee has 

computed the RoCE based on the methodology suggested by the 

Commission in the Regulation 5 of 2005. RoCE is computed by multiplying 

the Regulated Rate Base (RRB) by the Weighted Average Cost of Capital 

(WACC). A sum of Rs.16,786 Cr. is expected to be added to the Gross Fixed 

Assets (GFA) during the 4th Control Period.  

Summary of RoCE (Rs. Cr.) proposed for the 4th Control Period is shown 

below. 

 Particulars 
FY 

2018-19 
(R.E.) 

FY 
2019-20 

FY 
2020-21 

FY 
2021-22 

FY 
2022-23 

FY 
2023-24 

Additions to OCFA 1,112 1,424 2,547 3,720 4,881 4,214 

Depreciation during 
the Year 

541 599 674 829 1,056 1,351 

Additions to  
Contributions 

64 21 20 94 171 176 

Working Capital 90 100 111 123 135 148 

Change in Rate Base 253 402 926 1,399 1,827 1,344 

Regulated Rate Base 6,339 7,004 8,343 10,680 13,918 17,101 

WACC 11.38% 11.38% 11.38% 11.38% 11.38% 11.38% 

Return on  
Capital Employed 

721 797 949 1,215 1,583 1,945 
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For the computation of WACC, the licensee is stated to have considered the 

following: 

 Debt-Equity Ratio : 75:25  

 Cost of Debt          : 10.5% p.a. 

 Return on Equity  : 14.00% 

(b) Projection of O&M Expenses: The licensee has stated that Operation and 

Maintenance (O&M) costs include employee-related costs, repair & 

maintenance costs and administrative & general costs. The O&M costs are 

stated to be driven by the following: 

 Length of lines in circuit km and 

 No. of Sub-station bays 

The average of Gross O&M expenses for the years FY2015-16 to FY2017-

18 as per the latest audited accounts are stated to have been allocated to 

lines and sub-stations in the ratio of 30:70 as per Regulation 5 of 2005. 

The allocated expenditure to lines and sub-stations is further divided with 

line length (circuit-km) and no. of sub-station bays respectively to compute 

the O&M norms in terms of Rs./circuit km for lines and Rs./bay for Sub-

station Bays. 

The norms thus arrived for Lines and Sub-stations are escalated at a rate 

of 5.16% year-on-year to arrive norms for the base year FY2018-19 and the 

4th Control Period. The year wise O&M expenditure for the next 6 years is 

arrived based on the year wise estimated length of lines and number of 

bays in sub-stations. The net escalation rate of 5.16% used to project the 

O&M expenses over the next 6 years is computed based on the weighted 

average of Wholesale Price Index (WPI) and Consumer Price Index (CPI) for 

the years FY2011-12 to FY2016-17.  
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Particulars 
FY 

2018-19  
(R.E) 

FY 
2019-20 

FY 
2020-21 

FY 
2021-22 

FY  
2022-23 

FY  
2023-24 

Gross O&M  

Costs 
(Rs.Cr.) 

614.32 706.15 809.87 918.95 1038.59 1161.00 

Less: O&M  
Expenses  
Capitalised 
(Rs.Cr.) 

91.55 105.24 120.70 136.95 154.78 173.02 

Net O&M  
Expenses 
(Rs.Cr.) 

522.77 600.91 689.18 782.00 883.80 987.98 

 

Wage revision which is due with effect from 1st April 2022 is stated to be not 

factored in the above O&M projections and stated that the financial 

commitments of wage revision will be claimed based on actuals during the 

True-up/True-down for the 4th Control Period. 

 

(c) Depreciation: The licensee has stated that the depreciation has been 

calculated for every year in compliance with clause 15.3 of Regulation 5 of 

2005, on the fixed assets adopting the depreciation rates as notified by the 

Ministry of Power, Government of India in their Gazette, for the MYT filings. 

Depreciation pertaining to capital invested through debt and equity only is 

stated to have been taken into consideration. 

Estimated Depreciation (Rs.Cr.) 

Depreciation 
FY 

2019-20 
FY 

2020-21 
FY 

2021-22 
FY 

2022-23 
FY 

2023-24 
Total 

Land & land rights 0.00 0.00 0.00 0.00 0.00 0.00 

Buildings 2.85 3.63 5.11 7.28 10.12 28.99 

Intangible Assets 2.32 2.23 2.17 2.09 1.97 10.79 

Other civil works 0.93 0.96 1.05 1.19 1.37 5.51 

Plant & Machinery 264.67 315.73 415.89 562.79 754.07 2313.15 

Line Cable Network 323.94 345.88 397.20 473.00 570.44 2110.46 

Furniture & Fixtures 0.39 0.47 0.62 0.85 1.15 3.48 

Office Equipment 4.35 5.12 6.66 8.90 11.83 36.86 

Total 599.45 674.03 828.71 1056.11 1350.94 4509.24 

 

Further, the licensee has stated that the depreciation of assets is as per the 

guidelines of the Electricity (Supply) Annual Accounts Rules, 1985 till 

FY2016-17, where in it was specified vide para 2.60(3) that the "Depreciation 
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charge on newly commissioned assets shall commence in the year 

immediately following the year of commissioning since inception of the 

company”. 

Further, it stated that the AG, AP commented that “As per its accounting 

policy, the company provided depreciation on Property, Plant and Equipment 

available at the beginning of the year i.e., depreciation is not charged in 

respect of the assets commissioned during the year. This is contrary to the 

provision of the Companies Act, 2013 which stipulates that depreciation 

shall be provided on pro-rata basis from the date of utilization of the assets. 

Non-provision of depreciation on the assets commissioned during the year 

resulted in understatement of depreciation and overstatement of profit for 

the year by Rs.37.90 Cr.”. 

In view of the comments of the AG, AP, the licensee has requested the 

Commission to consider the depreciation from the date of Capitalization of 

asset as per the Companies Act, 2013 while finalizing the Tariff. The 

additional depreciation cost (Rs.Cr.) estimated by the licensee is given below. 

Year 

Depreciation 
calculated 

on the available 
assets at the 

beginning of the 
year 

Depreciation 
calculated on the 

additions of assets 
(half yearly) along 

with opening balance 
of assets 

Difference 

 
2018-19 

(base year) 
 

540.85 
 

577.60 
 

36.75 

2019-20 599.45 648.24 48.79 

2020-21 674.02 759.88 85.86 

2021-22 828.70 953.22 124.52 

2022-23 1056.10 1218.81 162.71 

2023-24 1350.95 1491.38 140.43 

TOTAL 4509.22 5071.53 562.31 

 

(d) Taxes and Special Appropriation: The licensee has stated that taxes 

have been estimated based on Return on equity expected on the RRB 

determined. Minimum alternative tax of 20.7468% is considered for tax 

computation. No special appropriations are stated to have been 
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considered in this filing and True-up/ True-down for the 3rd Control 

Period will be filed separately. 

Aggregate Revenue Requirement for the 4th Control Period 

24. To sum up, the licensee has estimated the ARR (Rs. Cr.) for the transmission 

business for each year of the Control Period as below. 

Parameter 
FY 

2018-19 
(R.E) 

FY 

2019-20 

FY 

2020-21 

FY 

2021-22 

FY 

2022-23 

FY 

2023-24 

Expenditure 1,213 1,370 1,560 1,846 2,222 2,669 

Gross  
O&M Costs 

614 706 810 919 1,039 1,161 

O&M  

Carrying Costs 
0 0 0 0 0 0 

Depreciation 541 599 674 829 1,056 1,351 

Provision for  
Income Tax 58 64 77 98 128 157 

Special  
Appropriation 0 0 0 0 0 0 

Others             

Less: Expenses  
Capitalized 111 127 164 183 202 217 

IDC Capitalized 0 0 0 0 0 0 

O&M Expenses  
Capitalized 111 127 164 183 202 217 

Net Expenditure 1,102 1,243 1,396 1,662 2,020 2,452 

Add: RoCE 721 797 949 1,215 1,583 1,945 

Gross ARR 1,823 2,039 2,345 2,877 3,603  4,397 

Less:  
Non-Tariff  
Income 96 101  106  111  117  124  

Less: Tariff from  
Inter-state Lines   145  141 138 134 131 

Less: Tariff from  
Intra-state Lines  120 - - - - 

Net ARR 1,727 1,673 2,099 2,628 3,353 4,143 

 

Further, the licensee has stated that the revenue from Open Access (OA) 

consumers is not estimated separately and the Net ARR computed doesn’t 

include such revenue given that it is difficult to estimate the open access 

capacity envisaged during the Control Period.  
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However, it is stated that the OA consumers would be billed separately 

based on contracted capacity and such revenue from OA consumers would 

be adjusted as part of True-down for the next Control Period. 

Transmission Charges for the 4th Control Period 

25. The licensee has computed the transmission charges by allocating the Net 

ARR computed above for each year to the total State peak demand in that 

particular year.  

In this regard, the licensee has stated that as per the draft amendment 

proposed by the Commission, “The transmission tariff payable by the users of 

the Transmission system shall be determined in accordance with the following 

formula: 

the TR = Net ARR/ (12*TTC)  

Where, TR: Transmission Rate in Rs./kW/month  

Net ARR: Net ARR, as determined under clause 8.3.  

TTC: Total Transmission Capacity in kW of the Transmission system.” 

The licensee welcomed the amendment proposed by the Commission to the 

effect that “Total Transmission Capacity (TTC)” shall be considered instead of 

“Total Contracted Capacity (TCC)”, for determining the transmission tariff.  

The licensee proposed the following definition for Total Transmission 

Capacity (TTC):  

Total Transmission Capacity (TTC) 

Peak demand incident on the transmission system during the year 

(determined as part of the projections carried out by the licensee and filed in 

the resource plan). 

Therefore, the licensee has computed the Transmission Charges 

(Annexure:D) based on the ARR computed above and the projected State 

peak demand (filed in Resource Plan) for each year of the 4th Control Period, 

as below: 
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Transmission Charges 

Parameter FY 
2019-20 

FY 
2020-21 

FY 
2021-22 

FY  
2022-23 

FY  
2023-24 

Net ARR  

(Rs. Cr.) 1,673 2,099 2,628 3,353 4,143 

State Peak 
Demand (MW) 11,450 12,219 13,209 14,315 15,539 

Transmission 
Charges 
(Rs./kW/Month) 121.79 143.12 165.81 195.18 222.17 

  

Proposed billing of Transmission Charges 

26. The licensee has proposed to collect transmission charges as stated below: 

 DISCOMs shall pay the transmission charges for the total peak demand 

considered for determination of transmission tariff for the Control Period.  

DISCOMs have to execute Long Term Transmission Service Agreement 

(LTTSA) with the licensee for the peak demand for the respective years in the 

entire Control Period.  

Note:  

i. The projected peak demand will be apportioned to DISCOMs in the 

power sharing ratio. 

ii. In case the actual demand incident on the transmission system is 

greater than the total peak demand considered, then DISCOMs would 

be required to pay additional transmission charges for the deviated 

demand.  

iii. If the actual demand incident on the transmission system is less than 

the total peak demand, even then DISCOMs would be required to pay 

transmission charges for the total peak demand considered for 

determination of transmission tariff for the Control Period.   

iv. The Open Access users (other than APDISCOMs) would be charged 

based on the actual contracted capacity. 

True-up/True-down 

27. The licensee has stated that in the absence of separate tariff order for it post 

bifurcation of State, the component-wise deviations of ARR will be arrived 

based on approved values for combined State adjusted for 46.11% and 
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actuals. The licensee is stated to be in the process of reconciliation of actual 

revenue, cost details and hence there is a delay in filing of the True-

up/True-down and stated that the True-up/True-down will be filed 

separately after completion of the 3rd Control Period. 

Non-tariff Income 

28. The licensee has requested to issue appropriate amendment to Regulation 

No. 5 of 2005 with regard to permitting the tax at actuals on the non-tariff 

income earned by the licensee, as expenses, quoting the correspondence 

made with the Commission in this regard. 

Proposal for introduction of new charges  

29. The licensee, as a State Transmission Utility and SLDC as system operator, 

on account of higher share of RE penetration in the grid, have proposed to 

set up a battery energy storage system (BESS) with a capacity of 250 -500 

MW with 2-4 hours of storage, under OPEX Model, to address morning and 

evening/night peak deficits (shorter durations), intermittency problems 

owing to high RE penetration (15 - 30 mins) and also smoothening of curves. 

The licensee made the following submissions in support of its proposal: 

a) Generation from solar plants vary on a daily basis due to weather 

pattern changes causing cloud cover. This can lead to lower generation, 

as compared to expected, for a short duration (15-30 minutes). On 

average, nearly 130 MW deficit within a 15 minute block was observed 

during the 3 month period (Aug 1 – Oct 31, 2018). There were several 

(>50%) instances where a drop in solar generation in a given 15-minute 

block translated into a drop in demand after 30 minutes (i.e. with a lag 

of 2 blocks). Based on the analysis of the data sample (between 1st 

August, 2018 to 31st October, 2018), 375 MW of power for a period of 

30 minutes would be able to tide over 75% of deficits in solar 

generation.  

b) There are 9,523 instances of over-drawl equivalent to 23 MUs of energy 

quantum over drawn that has resulted in Utilities paying Rs. 103.5 Cr. 

as penalty charges for the period between Apr-Oct 2018. 

30. The licensee has estimated the cost of battery energy storage system of 500 

MWh capacity to be about Rs.975 Cr. The total Annual charges estimated to 
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be paid by the licensee to the developer over a period of 10 years are 

Rs.185Cr. The licensee proposed the following to recover the Annual charges 

estimated: 

Charge Applicability 

Renewable integration charges:  
70 % of Annual Charges  
(Rs./MW/Month) 

Only to RE developers (Wind/Solar) 

Ancillary support charges:  
30 % of Annual Charges (Rs./Unit)   

All the consumers including 
Licensees, OA consumers 

 

Computation of ancillary support Charges: 

 Capacity of BESS: 500 MWh 

 Utilization of BESS in a year: 200 days 

 Charge and discharge cycles in a day: 2 

 Proposed ancillary service charge: Rs.3.2/kWh (Deviation penalty paid 

by the State utilities for the period Apr-Oct ’18) 

Total Ancillary service charges = BESS capacity * Utilization of BESS in No. 

of days/Year * No. of cycles in a day * Ancillary Service Charge (INR/Unit)  

         = 500 MWh * 200 days * 3.2 * 2 = Rs. 64 Cr.  

The balance Rs.121 Cr. (Rs.185 Cr. – Rs.64 Cr.) is proposed to be collected 

from the RE developers (Wind and Solar) in the form of ‘Renewable 

Integration Charges’. 

Conclusion 

31. The Commission has decided to consider the ARR and FPT filings submitted 

by the licensee, which are mentioned in brief in this Chapter, as the basis 

for determination of ARR and transmission tariff for each year of the 4th 

Control Period with due weight being given to views/objections/suggestions 

of stakeholders, as discussed in subsequent chapters of this order. 
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CHAPTER-II 

OBJECTIONS, RESPONSES AND COMMISSION’S VIEWS 

 

Tariff petition did not include all the works planned 

32. Sri M. Thimma Reddy, Convener, People’s Monitoring Group on Electricity 

Regulation, Hyderabad has stated that the tariff petition did not include all 

the works planned be taken up during the 4th Control Period. Para 3.2 on 

Capital Investment Plan included lists of proposed 400 kV and 132 kV 

substations only. It did not include the list of 220 kV substations proposed 

to be taken up. As such this information differs from the information 

provided under ‘Plans for Capital Expenditure’ provided as a response to 

Guidelines 10(g) and the information provided in the Regulatory Forms, 

particularly Form 1.1(d). 

APTransco’s Response: Year wise investments pertaining to 220kV and 132 

kV are mentioned substation wise in the format 1.1 of the ARR. Hence, the 

same was not separately mentioned in the ARR and attached to the list of 

220 kV substations. 

Commission’s View: The objection and the response are noted. 

Open Access Capacity not estimated 

33. Sri M. Venugopala Rao, Convener, Center for Power studies, Hyderabad has 

stated that in the latest resource plan AP Transco, while projecting a peak 

demand of 11,450 MW for the year 2019-20, has maintained that the 

revenue from Open Access (OA) consumers has not been estimated 

separately and that the net ARR computed does not constitute such revenue 

given that it is difficult to estimate the open access capacity envisaged 

during the Control Period. AP Transco has also maintained that the OA 

consumers would be billed separately based on contracted capacity and 

such revenue from OA consumers would be adjusted as part of true-down 

for the next Control Period. The approach of AP Transco gives rise to several 

questions. Without estimating requirements of transmission capacity for 

open access/third party sales, how can it project the need for addition of 

transmission capacity for the 4th Control Period? When AP Transco bills the 

OA separately based on contracted capacity and claims that such revenue 

from them would be adjusted as part of true-down for the next Control 
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Period, does it mean that it would collect transmission charges for “the total 

State peak demand in that particular year” from the Discoms? If not, where 

is the scope or need for adjusting revenue from OA consumers as part of 

true-down for the next Control Period? 

APTransco’s Response: Commission issued draft amendment to the 

Regulation 5 of 2005 wherein transmission system peak demand was 

considered for determining the transmission tariff to reflect the true costs 

incurred by AP Transco. Further, with regard to collection of transmission 

charges from the open access consumers, it is proposed to collect the 

transmission charges for the contracted capacity as it is difficult to estimate 

the open access demand separately from the total peak demand. 

Commission’s view: The difficulty in accurately estimating the Open Access 

demand is noted 

Adopting peak demand for determining the transmission charges - Implications 

34. Sri M. Venugopala Rao has stated that AP Transco, having submitted that 

there is a significant change in the installed capacity due to significant 

additions from Renewable Energy (RE) during the 3rd Control Period, 

requested the Commission to consider the total incident peak demand on 

the transmission system rather than total installed capacity, for determining 

the transmission rate. AP Transco has also maintained that the DISCOMs 

shall pay transmission charges for the total peak demand which was 

considered for determination of transmission tariff for the Control Period. It 

has further maintained that the DISCOMs have to execute Long-Term 

Transmission Service Agreement (LTTSA) with it for the peak demand (i.e. 

the total peak demand which was considered for determination of 

transmission tariff for the Control Period) for the respective years in the 

entire Control Period. AP Transco has maintained that, in case the actual 

demand incident on the transmission system is greater than the total peak 

demand, then Discoms would be required to pay additional transmission 

charges for the deviated demand. If the actual demand incident on the 

transmission system is less than the total peak demand, even then Discoms 

would be required to pay transmission charges for the total peak demand 

which was considered for determination of transmission tariff for the Control 

Period (i.e. the peak demand for which Discoms have entered LTTSA for the 
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entire Control Period). The submissions have the following implications, 

among others: 

a) If transmission charges are determined by the Commission on total 

installed capacity and if Transco has to collect the charges from the 

Discoms based on LTTSA only, it would result in under-recovery of revenue.  

b) Since the Discoms have to pay transmission charges as per LTTSA even if 

the contracted transmission capacity is under-utilized due to lack of 

demand or projected peak demand turning out to be inflated, even then 

they have to pay full transmission charges as per LTTSA. Therefore, it is 

imperative that projections of demand growth and peak demand year-wise 

should be realistic, without any scope for higher variations.  

c) In case the actual demand incident on the transmission system is greater 

than the total peak demand, as Transco has contended, then Discoms 

would be required to pay additional transmission charges for the deviated 

demand.  Does it mean that AP Transco is/will be creating additional 

transmission capacity exceeding the capacities contracted by the Discoms, 

open access consumers and for third party sales? 

APTransco’s Response: In order to reflect the true costs incurred, the 

Commission proposed amendment to the Regulation 5 of 2005 duly 

adopting State Peak Demand approach instead of Installed Capacity 

approach for computation of Transmission Tariff. In this regard, AP Transco 

has also furnished comments against the amendment issued to Regulation 

No. 5 of 2005 by APERC.  

Commission’s view: The assessment of demand, actual and peak is 

realistically done with reference to the latest amendment to Regulation No. 

5 of 2005. 

Proper examination of the proposed expenditure is needed 

35. Sri M. Thimma Reddy has stated that even where some comparable 

information is available in the filings, it raises doubts about the expenditure 

being incurred. For example, according to the information on page 188 of the 

filings, cost of 400 kV substation coming up at Podili in Prakasam district 

(Serial No. 10) is Rs.600.87 Cr.  and the cost of similar substation coming up 

at Kalikiri in Chittoor district (Serial No.13) is Rs.325.12 Cr. Given such 
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instances, the prudence of capital expenditure proposed to be incurred by 

APTRANSCO during the 4th Control Period need to be properly examined. 

APTransco’s Response: The scheme cost varies based on the scope of the 

work proposed under the individual scheme. The scheme cost of 400 kV 

Podili Sub-Station and connected transmission network is Rs.600.87 Cr. 

whereas the scheme cost of 400 kV Kalkiri Sub-Station and connected 

network is Rs. 325.12 Cr. The difference in scheme cost is due to the 

variation in line lengths of 400 KV, 220 KV, PTR capacity and bay 

extensions. 

Commission’s View: The cost of all schemes is subjected to prudence 

check, scheme-wise. 

Don’t treat tax on Non-tariff income as expense 

36. Sri M. Thimma Reddy has stated that AP Transco has requested the 

Commission to permit income tax on the non-tariff income earned by it as 

expenses, and make it a part of ARR to be recovered through transmission 

tariff. Income tax is meant to be paid from the income earned by the entities 

or individuals. Treating tax on income as expense and reimbursing it by 

electricity consumers in the State through tariff, will be regressive. If 

Transco’s request is conceded, consumers in the State will be forced to pay 

twice for the same thing. The Commission is requested not to give consent to 

AP Transco’s request to treat tax on income as expense. 

Sri M. Venugopala Rao, on the request of APTransco to make appropriate 

amendment to the Regulation No.5 of 2005 (Terms and Conditions for 

determination of tariff for Transmission of Electricity) for permitting the tax 

as expenses on the non-tariff income earned by the licensee on actuals, 

stated that, for earning non-tariff income, AP Transco is utilizing its network 

and manpower at no extra cost. Since it is not incurring any additional 

capital expenditure for earning non-tariff income and getting permissible 

RoE on capital invested and transmission charges for utilization of 

transmission capacities, AP Transco will have the balance of non-tariff 

income which stands trued up. For generation tariff, income tax is allowed 

as pass through on return on equity only. In the case of transmission 

business, 14% income tax is allowed by the Commission on RoE worked out 

on the basis of regulated rate base, irrespective of actual equity invested by 
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AP Transco. The Commission is requested not to permit the tax on non-tariff 

income as expenses. 

APTransco’s Response: Amendment to the Regulation 5 of 2005 with regard 

to permitting the tax as expenses on the non-tariff income earned by the 

licensee is pending before APERC. Hence, the existing methodology has been 

adopted for the computation of net ARR.  

While arriving true-ups, the Commission is considering the Non-tariff 

Income (NTI) as excess revenue as it is over and above the tariff income. It is 

a well-known fact that, for any income, income-tax has to be paid. 

Accordingly, APTRANSCO is also paying income tax on the NTI. But the 

same is not recouped in the true-up.  Commission is treating the whole NTI 

as revenue while determining the true-up without excluding the tax liability 

as an expense. In this context, the Commission is requested for amendment 

to the said regulation. Any excess income earned by APTRANSCO shall be 

passed on to the consumers only. The Commission is once again requested 

to consider the tax paid on the non-tariff income, as an expense. 

Commission’s view: As per Regulation No. 5 of 2005 as it stands, there is 

no scope for treating the tax on non-tariff revenue as an expense. 

Reimburse cost of captive / third party wheeling of Solar and Wind Energy  

37. Sri M. Venugopala Rao has stated that the Commission has proposed an 

amendment to sub clause 20.1. of clause 20 of Regulation No. 5 of 2005 

(Terms and conditions for determination of tariff for transmission of 

electricity). The Total Transmission Capacity (TTC) is defined by the 

Commission as “Total Transmission Capacity means transmission system 

peak demand including open access capacities approved by the Commission 

in the Multi Year Tariff (MYT) order.” Following the Solar Power Policy in 

G.O.Ms.No.8 dated 12.2.2015 and Wind Power Policy in G.O.Ms.No.9 dated 

13.2.2015 issued by the Government of Andhra Pradesh, the Commission 

has issued an amendment to para 17.1 of Open Access Regulation 2 of 2005 

for implementing the said two policies of the GoAP wherein the provision 

that “provided further that the Transmission and Wheeling charges shall be 

exempted for wheeling of power generated from such Solar and Wind Power 

Projects and for such operative periods as mentioned in G.O.Ms.No.8 dated 

12.2.2015 and G.O.Ms.No.9, dated 13.2.2015 respectively for only captive 
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use  / third party sale within the State” was incorporated. It has several 

adverse implications for the Discoms/their consumers of power and the said 

amendment needs to be re-examined and re-amended for the following 

reasons, among others: 

a) For the Solar and Wind power projects set up during the periods as 

proposed in the two said G.O.s of GoAP and as amended by the 

Commission, payment of transmission and wheeling charges is exempted 

for captive use/third party sale for a period of ten years. The issue of who 

should bear the burden of such an exemption is ignored both in the said 

G.O.s of GoAP and the amendment effected by the Commission. 

b) If transmission capacity means total peak capacity including open access 

capacity, as proposed by the Commission, transmission and wheeling 

charges will be decided on that basis only. The capacity that is being and 

will be used by the solar and wind power units for captive use/third party 

sale within the State gets exempted from paying transmission and wheeling 

charges. Will APTransco collect transmission and wheeling charges from the 

solar and wind power units for captive use/third party sale within the State 

or their consumers? If not, will APTransco collect the same from Discoms?  

c) If, from the total peak transmission capacity, the capacity that is used for 

captive use/third party sale of solar and wind power is excluded, then the 

average tariff for transmission and wheeling charges per unit would 

increase and the entire burden will be imposed on the consumers of the 

Discoms as a part and parcel of retail tariffs as decided by the Commission 

in the annual tariff orders.  

d) Captive use of solar and wind power or its sale to third parties under open 

access means the developers use it for their own requirements or sell the 

same to the consumers of their choice at their own tariffs, without any 

regulation of tariffs. The Discoms or their consumers have absolutely 

nothing to do with those transactions and supply and consumption of such 

solar and wind power.  

e) If GoAP wants to give some concessions like exempting the solar and wind 

power being used for captive purpose or third-party sale through open 

access from payment of transmission and wheeling charges as a part and 
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parcel of its policy of encouraging generation and consumption of solar and 

wind energy, in all fairness, it should bear the entire cost of such 

transmission and wheeling charges. The Commission should have directed 

the GoAP accordingly, while amending the relevant Regulation in line with 

the solar and wind power policies of the GoAP.  Directing, by implication or 

otherwise, AP Transco or the Discoms or their consumers of power to bear 

that burden would be tantamount to an unfair trade practice. This 

approach of forcing AP Transco and the Discoms or their consumers of 

power to bear the cost of transmission and wheeling charges for the solar 

and wind power generated by private developers and sold to consumers of 

their choice at their tariffs is perverse and contrary even to the canons of 

free trade.  

f)  Developers of wind and solar power projects are generating and selling 

power to the consumers of their choice under open access and earning 

substantial profits and the consumers purchasing power from them also 

must be getting that power at tariffs lower than the tariffs determined by 

the Commission in the annual tariff orders applicable to different categories 

of consumers. Needless to say, consumers, whether of commercial or 

industrial categories, opt for purchase of power under open access, if only 

the tariffs are lower than the tariffs applicable as per the annual tariff 

orders of the Commission. Otherwise, they opt to get supply of power from 

the Discoms only. (When there is scarcity for power and Discoms are 

unable to meet full demand of commercial or industrial consumers, the 

latter may be constrained to opt for open access, but such a situation no 

more exists, with the Discoms supplying power continuously, except for 

very short time due to technical reasons.) Since the tariffs being determined 

by the Commission to commercial or industrial or other high consumption 

categories of consumers in the annual tariff orders are much higher than 

the tariffs of wind or solar power, both the developers of wind and solar 

power units and consumers who get supply of power from them under open 

access get benefit, the developers in the form of higher tariffs and the 

consumers in the form of relatively lower tariffs. Obviously, it is an 

absurdity to impose the burden of transmission and wheeling charges of 

such open access transactions on the Discoms or their consumers of power.  
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g) If solar and wind power is used for captive use, the costs of transmission 

and wheeling of that power should be borne by those users only. The 

Discoms and their consumers of power have absolutely nothing to do with 

such consumption of power. Imposing that burden on the Discoms or their 

consumers of power is also an absurdity. 

h) Even if the solar and wind power projects whose power is being sold under 

open access by their developers are old units, over the years they must have 

recovered a lion’s share of their Capital Costs already. In other words, by 

continuing to sell their power under open access at tariffs which are much 

higher than they would have been due to depreciation of their units and 

recovery of Capital Cost, they continue to get windfall profits and do not 

deserve exemption of transmission and wheeling charges anymore. 

i)  As is well known, the tariffs being discovered through competitive bidding 

for solar and wind power are as low as less than Rs.2.50 per kWh. Needless 

to say, such developers reap windfall profits by selling their power under 

open access.  With tariffs for wind and solar power falling drastically 

through competitive bidding, the tendency to sell solar and wind power 

under open access gets intensified, and, as and when a viable and 

economical system of battery storage for power is developed and put to use, 

sale of solar and wind power under open access will increase by leaps and 

bounds, as the scope for meeting peak demand would increase. If AP 

Transco or the Discoms or their consumers of power are forced to bear the 

burden of transmission and wheeling charges for such third-party sale or 

captive use of solar and wind power, the totally unjustifiable burden on 

them would also increase accordingly. Such predatory absurdities are being 

perpetrated under the guise of reforms at the cost of larger public interest. 

APTransco’s Response: The Commission has issued 4th amendment 

Regulation, 2016 in line with Wind & Solar policy, 2015 wherein 

transmission charges were exempted for wind and solar developers but not 

mentioned any provision for recovery mechanism. APTRANSCO filed review 

petition seeking review and / or modification and / or rectification of errors 

in the order dated 09.05.2014 passed in O.P.No.62 of 2013, wherein the 

Commission determined Transmission Tariff for FY2014-15 to FY 2018-19 

and the same was dismissed by the Commission by its order dt. 17.10.2015. 
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Neither APERC nor GoAP has given a way out for the said exemption as to 

how to fill the financial void resulted by such exemption. As such the 

Commission may provide suitable recovery mechanism for full recovery of 

transmission charges in the Control Period 2019-2024 for the already 

exempted transmission charges for the wind and solar developers as per the 

amended Regulation 2 of 2016. However, APTRANSCO will file true-up 

petition for recovery of such exempted transmission charges for the 3rd 

Control Period. 

Commission’s view: For the purposes of this tariff order, the Commission is 

bound to follow its own regulation in force as of now. 

Increase in transmission cost is high  

38. Sri M. Thimma Reddy has stated that both the APDISCOMs together claimed 

Rs.1,673 Cr. towards transmission costs during FY2019-20. This is 39.77% 

higher than that reported to be incurred during the previous financial year 

2018-19. During this period, according to APTRANSCO filings, while peak 

power demand is expected to increase by 8.72% the energy input is expected 

to increase by 7.15%. Increase in transmission cost is more than four times 

higher than the increased power supply. 

APTransco’s Response: Transmission costs claimed by APDISCOMs for 

FY2019-20 are only 15.25% higher than the approved values (shared in the 

ratio of power sharing between AP & TS) for the year 2018-19. The increase 

in Transmission charges are due to the proposed capex for schemes 

envisaged for meeting the huge loads coming up in the CRDA region on 

account of construction of new capital city post bifurcation and expected 

industrial growth to be witnessed along the Vizag Chennai Industrial 

Corridor (VCIC). 

  Commission’s view: The factual situation is noted. 

Requirement of substations and lines should be properly assessed 

39. Sri M. Venugopala Rao and Sri M. Thimma Reddy have stated that the 

transmission tariff proposals for the 4th Control Period show that while peak 

demand increases by 35.70% from 11,450 MW to 15,539 MW, net ARR 

increases by 147.64% from Rs.1,673 Cr. to Rs.4,143 Cr. During the same 

period generation capacity addition increases by only 9.48%. Within net 
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ARR, Return on Capital Employed (RoCE) increases by 144.04%, 

depreciation increases by 125.55% and gross O&M costs increases by 

64.45%. This shows that increase in transmission costs to be incurred 

during the 4thControl Period is several times higher than the increase in 

peak demand going to be met during the same period. This proposed 

abnormal increase in transmission costs need to be closely and thoroughly 

scrutinized. The need for the proposed substations and transmission lines is 

to be assessed properly to meet the requirements of electricity consumers in 

the State. 

APTransco’s Response: The increase in net ARR is due to the proposed 

CAPEX for schemes envisaged for meeting the huge loads coming up in 

CRDA region on account of construction of new capital city post bifurcation 

and expected industrial growth to be witnessed along the Vizag Chennai 

Industrial Corridor. However, subsequently due to procurement of power 

from distributed solar and BLDC pump sets there are some changes to the 

schemes envisaged for investment. Also, in order to reduce the burden of 

transmission charges on the Distribution Licensees and other OA 

consumers, the investment was deferred for some of the schemes and 

CAPEX was also phased to the subsequent years. 

Commission’s view: Each investment proposal submitted for the approval 

of the Commission is scrutinized thoroughly with reference to requirement, 

Capital Cost, feasibility and every other relevant aspect, before approving or 

disapproving or returning the proposal. 

Proposed rate of interest of debt is high 

40. Sri M. Thimma Reddy has stated that the proposed rate of interest of 10.5% 

on the debt transacted by the licensee in its investment programme, is on 

higher side. In the recent past, Regulatory Commissions in the country are 

adopting lower rate of interest on the debt component of the capital. For 

example, the Telangana Electricity Regulatory Commission (TSERC) in its 

Order dated 19-06-2017 related to determination of Capital Cost and 

generation tariff of SCCL’s 2 X 600 MW thermal power project, adopted a 

rate of interest of 9.21%. In this background, the Commission is requested 

to adopt lower rate of interest on the debt component of capital expenditure 

to be incurred by APTRANSCO during the 4th Control Period. 
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APTransco’s Response: The Cost of Debt (10.5% per annum) considered for 

computation of WACC and RoCE is arrived by considering the interest rates 

on existing loans availed by AP Transco from different agencies. 

Commission’s View: The Commission has adopted the weighted average 

rate of interest as per accepted norms. 

Are the proposed GIS sub-stations cost-effective? 

41. Sri M. Thimma Reddy has sought for the details of the compensation paid 

per acre to the land owners from whom land is acquired to set up the 

proposed 5 Nos. 220/33kV Gas Insulated Switchgear (GIS) substations at 

Nelapadu, Rayapudi, Lingayapalem, Velagapudi and Mandadam. He has 

further stated that GIS is not that latest or futuristic technology and it is 

around since a long time. Technologies need to be selected on the basis of 

their relevance but not in the name of ‘futuristic’ or ‘state of the art’ 

technologies. GIS substations are several times costlier than conventional 

substations. GIS substations need to be adopted only if their cost-benefit 

valuation is positive. 

APTransco’s Response: APTransco has not paid any compensation for the 

land to any land owners for construction of the GIS substations and laying 

of the UG cable, as on date. The land allocation for construction of the GIS 

substations and laying of the UG cable is done by APCRDA. The land is 

allotted to 220/33 kV GIS Lingayapalem (2 acres 59 cents) as on date by 

APCRDA. The GIS technology is state of art technology and has been in use 

in various countries. Further, GIS substations have been in service reliably 

and are maintenance free compared to Conventional AIS. CRDA has 

informed that land is major constraint and per acre land would cost around 

Rs.4 to 5 Cr. The land for GISSS, trench for UG cable and the corridor cost 

(land) is provided by APCRDA at their cost. The land requirement for 

conventional substation and connected lines would be more for which the 

compensation has to be paid by APTRANSCO for acquisition of land. 

Therefore, in the CRDA capital Region, the GIS is cost effective. Further, 

Amaravathi Capital City is designed to be a world class city with smart, 

integrated infrastructure and is one among the selected smart cities by the 

Government of India. The GISSS are taken up as a part of power 
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transmission / infrastructure development in CRDA, to meet immediate load 

demand and expected huge demand in the near future. 

  Commission’s View: Nothing further to add to the response. 

Allow unutilized transmission capacity for new users 

42. Sri M.Venugopala Rao has stated that, due to inadequate supply of fuels like 

natural gas and coal, lesser rainfall and inadequate inflows into reservoirs 

and resultant shortfall in generation of hydel power etc., the existing 

generation capacities could not be utilized as per the estimates made by the 

Discoms and AP Transco and permitted in the MYT order of the Commission 

during the third Control Period. Similar position may continue for the 4th 

Control Period also. The four gas-based projects of GVK extension (220 MW), 

Vemagiri (370 MW), Gautami (464 MW) and Konaseema (444.08 MW) 

continue to be stranded due to failure of the GoI to ensure supply of natural 

gas as per allocations. In other words, the transmission capacities already 

created for evacuating power to be generated by these projects remain idle. 

PPAs with Spectrum (208.31 MW) and Lanco Kondapalli (355 MW) also 

expired and the transmission capacity created for them also remains idle. 

The installed capacity of LVS project (36.8 MW) will continue to be idle. 

Projected addition of NCE units during the 4th Control Period is unwarranted 

and cannot be taken for granted. In order to purchase must-run NCE, 

transmission capacities created for evacuating power from the plants being 

backed down remain unutilised to that extent. Therefore, while assessing the 

need for transmission capacity to evacuate the projected availability of power 

for the next financial year and the remaining period of the 4th Control Period, 

under-utilisation of the existing capacities, both in generation and 

transmission, need to be taken into consideration. Addition of new 

transmission capacities on the basis of projected additions of generation 

capacities, will lead to creation of idle transmission capacity, if installed 

capacities are not added or not utilized as projected. If adequate 

transmission capacity is not added and if new installed capacity is added as 

projected, AP Transco will be found wanting in meeting requirements of 

transmission capacities to evacuate power to be generated by new generating 

units. Therefore, a careful and realistic examination of the possibilities and 

requirements for addition of new generation capacities and transmission 

capacities is required to maintain prudent balance between generation 
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capacities and requirement of transmission capacities. When the 

transmission capacity contracted by the Discoms remain unutilized but 

continue to be paid for, for the reasons explained above among others, the 

Discoms should be allowed to utilize such unutilized transmission capacity 

for evacuating power from new projects with whom they had PPAs and got 

consents of the Commission, without making payment of transmission 

charges to AP Transco to that extent. The Commission is requested to take 

necessary steps and give directions accordingly in the MYT order to be 

issued. 

APTransco’s Response: APTransco has been building the transmission 

capacity as per the contracted capacity with both the Discoms, under LTTA. 

It may not be possible to utilize the underutilized transmission capacity 

arose due to inadequate supply of coal, natural gas and lesser rain fall for 

evacuating power from new generating stations. 

   Commission’s View: The suggestion is noted. 

Do not impose the burdens of new solar and wind policies on utilities 

43. Sri M. Venugopala Rao has stated that GoAP has issued its latest Solar And 

Wind Power Policies - 2018 afresh in G.O.Ms No.1 and G.O.Ms. No.2, both 

dated 3.1.2019, respectively. While offering certain incentives for setting up 

solar and wind power projects for a period of 10 years, it is incorporated in 

both the policies that transmission and distribution charges shall be 

exempted only for connectivity to the nearest Central Transmission Utility 

(CTU) via State Transmission Utility (STU) network for inter-state wheeling of 

power subject to the consent of APERC (4(a) of solar power and 8(b) of wind 

power policies). It is obvious that it is for the Commission to decide whether 

such a consent is to be given or not. The Commission is requested to re-

examine the whole issue and bring about necessary amendments to the 

regulations concerned to the effect that either the GoAP or the 

developers/consumers of solar and wind power – both captive and under 

open access - should bear the transmission and wheeling charges applicable 

and that the same should not be imposed either on APTransco or the 

Discoms or their consumers of power. The Commission need to incorporate 

these changes in the regulations applicable and MYT orders to be issued by 

it for APTransco and AP Discoms for the 4th Control Period. 
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APTransco’s Response: APTransco has been following the Regulations 

issued by the Commission from time to time.  

Commission’s View: Suggestion is noted. 

Do not allow capital expenditure of GIS and UG XLPE Cables  

44. Sri M. Venugopala Rao has stated that APTransco has proposed an increase 

of net expenditure by 97.26% and of net ARR by 147.64% for the fourth 

Control Period, while the peak demand growth is projected to increase by 

35.70% only which confirm that the per unit Capital Cost of the proposed 

schemes are inflated and unwarranted. Even after considering normal 

increase in per unit Capital Cost of the proposed schemes, the proposed 

increase of net expenditure and net ARR are absolutely abnormal. 

APTransco has explained that the proposed capital expenditure during the 

4th Control Period is higher due to schemes envisaged for meeting the huge 

loads coming up in CRDA region on account of construction of new capacity 

post bifurcation of Andhra Pradesh and expected industrial growth to be 

witnessed along the Vizag Chennai Industrial Corridor. Any expenditure 

incurred for creating and augmenting transmission and distribution 

capacities for the new capital region of Amaravati should be adjusted from 

the funds being provided by the GoI and should not be allowed to be 

included in the proposed capital expenditure of AP Transco for the 4th 

Control Period. Similarly, it is a standard practice that Transco and Discoms 

are collecting expenditure for creating or augmenting transmission and 

distribution capacities required for industrial corridors, real estate 

structures etc. from the entities developing the same. Such expenditure 

should not be permitted to be included in the proposed capital expenditure 

of AP Transco or the Discoms, as the case may be. The submission of AP 

Transco that due to procurement of power from distributed solar generation 

projects and replacement of existing pump sets with Solar BLDC pump sets, 

there are some changes to the schemes envisaged for investment needs to be 

taken into consideration, while determining permissible capital expenditure. 

The Commission is requested not to allow capital expenditure for the 

proposed GISSS and underground XLPE cable lines to be included in the 

capital expenditure for the 4th Control Period, but to direct AP Transco to 

finance such schemes with the funds being provided by the GoI and GoAP 
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for development of CRDA, if the GoAP persists that Transco should take up 

the same instead of normal sub-stations and transmission lines, which can 

reasonably meet requirements. 

APTransco’s Response: The funds proposed for the expenditure for 

augmenting transmission system in APCRDA is to meet the immediate load 

demand and expected huge demand in the near future. The expenditure will 

be an investment for future revenue generation. The Amaravati capital area 

is the capital of Andhra Pradesh and will house the AP Legislature, AP High 

Court, Secretariat and Directorate, Corporations of all the Government 

Departments which work for the betterment of the people of Andhra Pradesh 

not for any particular area or region. As there is land constraint, as informed 

by CRDA, APTransco has taken up augmentation of transmission system 

with GIS substation and underground XLPE cables. The Land for Substation 

and corridor for UG cable is provided by APCRDA without any cost to 

APTransco. 

Commission’s View: The Commission already suggested to pursue the 

possibility of the Capital Region Development Authority financing the total 

cost of the development of Power infrastructure in the Capital Region but it 

may not have the jurisdiction to compel it to do so. It has to examine the 

proposals of AP TRANSCO on their own merits. 

The proposed capital expenditure needs to be thoroughly checked 

45. Sri M. Venugopala Rao has stated that the abnormal increase in the 

proposed capital expenditure during the 4th Control Period brings to the fore 

the issue of prudence in expenditure. It needs to be examined thoroughly 

and ensured that AP Transco follow real competitive bidding for procurement 

of material and allotment of work. The details and prices of the materials 

and competitive rates for the works allotted in comparison with market 

trends are not being made public. The Commission is requested to have a 

thorough prudence check of all these aspects, regulate the proposed as well 

as revised capital expenditures and make the same public to ensure 

transparency and accountability by strictly ensuring that its related 

directives already issued to AP Transco are complied with (explained at 

pages 159-160 of the subject filings). 
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APTransco’s Response: The capital expenditure proposed by APTransco 

during the 4th Control Period is for the expansion of the existing 

Transmission system, improvement of Voltage profile, reliability & 

availability of system and investment for the future revenue generation. The 

estimates for capital expenditure (schemes) are prepared as per the approved 

norms and standards communicated by the Government. The Capital 

estimates prepared for the schemes are as per the actual basis and the 

revision in estimates for schemes if any are due to actual requirements and 

the same are submitted to the Commission with substantiation for revision 

of scheme estimates. The award of capital works and procurement of 

material is being done through open competitive bidding through approved 

norms and through e –procurement process in transparent manner. 

Commission’s View: The basic norm followed by the Commission in 

evaluating any proposal is to subject it to the prudence check. 

Proposals should be subjected to test w.r.t. Load Forecasts and Resource Plan 

46. Sri M. Venugopala Rao has requested the Commission not to give its consent 

for addition of transmission capacity and capital expenditure related thereto 

as proposed by APTransco for the generation capacities or State peak 

demand proposed by it and the Discoms, without the latter establishing the 

need for procuring power from the proposed projects, without entering into 

PPAs with them and submitting the same for consideration of the 

Commission well in time. All these proposals should be subjected to test on 

the anvil of realistic long-term load forecast and resource plan to be 

determined by the Commission after completing public hearings on the 

same. 

APTransco’s Response: AP Transco has already submitted the State 

Electricity Plan and Resource Plan to the Commission highlighting the 

projections (State peak demand) for the 4th Control Period. In line with those 

filings, AP Transco has filed the MYT ARR petition for transmission and 

SLDC business. 

Commission’s View: The suggestion is followed. 
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O&M Cost proposed is high 

47. Sri M. Venugopala Rao has stated that the growth of Operation & 

Maintenance costs for the 4th Control Period is proposed to be increased by 

64.45%. While projecting net O&M expenses for the 4th Control Period, AP 

Transco has maintained that these projections did not factor the wage 

revision which is due with effect from 1st April, 2022. It has maintained that 

the financial commitments of wage revision will be claimed based on actual 

during the true-up/true-down for the 4th Control Period. The Commission 

has been allowing the financial impact of periodical wage revision for the 

employees of APTransco and other power utilities of the State Government, 

though the rates of revision tended to be higher, irrespective of permissible 

norms of O&M expenses. While pay revision for its employees is being 

decided and the impact of pay revision is being borne by GoAP, the impact of 

pay revision for employees of the power utilities is being passed on to the 

consumers of power as a part and parcel of the tariffs to be paid by them as 

determined by the Commission. As such, under this regulatory regime, the 

impact of pay revision on tariffs needs to be regulated as a part and parcel of 

determining total O&M expenditure as per applicable norms. In the case of 

private power projects with whom the Discoms had PPAs, the O&M costs, 

including pay and allowances of their employees, of those projects are being 

determined by the Commission as per applicable norms. The private power 

projects are not claiming the financial impact of revision of pay and 

allowances to their staff separately and the Commission also is determining 

O&M expenditure, which is inclusive of the requirement of pay and 

allowances, with annual escalation. The claims for administrative costs, 

including pay and allowances of employees by power utilities should be 

subjected to applicable norms; they cannot claim the same as they like and 

the Commission should apply applicable regulations and norms for 

determining the same in order to ensure prudence in expenditure by power 

utilities and protect larger consumer interest. Allowing such expenditures as 

claimed by the power utilities arbitrarily would be tantamount to failure of 

the Commission to apply applicable regulations and norms, giving its 

approvals mechanically, and shirking its regulatory responsibility. The basis 

for wage revision seems to be subjective and imprudent which needs to be 

examined objectively and the vast difference in wage structure being 



APERC                                                                             Transmission Tariff Order                                                  4th Control Period 

Page 35 of 87 

 

implemented between permanent employees and contract/outsourcing 

personnel doing similar work, principles of wage revision being adopted by 

different pay revision committees etc., may be examined. With the 

unquestioning approval for passing on the expenditure on wage revision to 

the consumers without any prudence check, no organization can compete in 

the market and will become bankrupt, if such tendencies continue to 

operate periodically. AP Transco has submitted that as on 31.3.2018, the 

vacant posts were 3,179 and by 31.3.2024 they would be 2,184. If these 

posts are filled up on permanent basis, what would be the additional 

financial impact in terms of tariff hikes is anybody’s guess. 

APTransco’s Response: O&M expenses are filed as per the laid down 

procedures in the regulations. No projection was made by the APTRANSCO 

for wage revision while submitting the ARR filing. The projection of employee 

cost portion of O&M cost was made based on the actuals of FY2017-018 cost 

only. 

The wage structure implemented between permanent employees and 

contract /outsourcing personnel even though performing the similar work, 

cannot be compared as there is a difference between the two types of 

resources in terms of recruitment, responsibility and the governing 

principles. Any organization whether it is private or government will recover 

their employees’ expenditure from the consumers only. And the Commission 

is also thoroughly reviewing the O&M expenditure claimed by the 

APTRANSCO and curtailing wherever necessary and regulating accordingly. 

The O&M expenditure has been calculated on the projected lines and sub-

stations only and not on the projected recruitment of employees to meet 

employee cost, R&M and administrative expenditure cost of APTRANSCO for 

the 4th Control Period. 

Commission’s View: The scope for any intervention by the Commission in 

any pay revision exercise legally or factually or practically is 

incomprehensible. Any calculation and determination by the Commission 

are only strictly in accordance with the parameters prescribed by the 

regulations on different aspects. 

 

 



APERC                                                                             Transmission Tariff Order                                                  4th Control Period 

Page 36 of 87 

 

Allow only the lowest depreciation rate 

48. Sri M. Venugopala Rao has stated that AP Transco has requested the 

Commission to consider depreciation as per the Companies Act, 2013, so 

that an amount of Rs.562.31 Cr. stated to have been claimed less earlier can 

be recovered during the 4th Control Period. AP Transco cannot calculate 

depreciation, as it likes, contrary to the methodology or norms decided or 

permitted by the Commission. Despite the Commission making it repeatedly 

clear on earlier occasions in its MYT tariff orders that depreciation has to be 

calculated on the basis of CERC rates only, AP Transco continues to harp on 

the theme of allowing it to adopt the guidelines of the Ministry of Power or 

the Companies Act for calculation of depreciation. In fact, in its order for 

transmission tariff for the second Control Period, the Commission had made 

it clear: “…As per the Regulation 5 of 2005, APTRANSCO shall adopt the 

depreciation rates announced by Central Electricity Regulatory Commission 

(CERC) for transmission assets. APTRANSCO did file neither the reason nor 

justification for adopting the rates notified by Ministry of Power, Government 

of India. The Commission decided to adopt the depreciation rates announced 

by CERC for transmission assets during the Control Period” (para 67). 

Leaving aside the self-contradictory observations of the Commission in the 

MYT transmission tariffs order for the third Control Period, its decision on 

depreciation rates permitted as sought by AP Transco applies to the third 

Control Period only. Higher rates of depreciation lead to frontloading of the 

tariff. Permitting recovery of depreciation charges over the useful lifespan of 

the assets would ensure a fairer recovery of the same by AP Transco, though 

over a longer period of time. Therefore, the Commission is requested to allow 

least possible depreciation rates, or at least, the lowest depreciation rates as 

per the regulations or norms of CERC or MoP, whichever is lower. 

APTransco’s Response: APTransco is not deliberately asking the 

Commission to consider depreciation as per the Companies Act, 2013 and 

not calculating the depreciation as it likes. In fact, APTransco is following 

the accounting principles in calculating the depreciation. It was also 

mentioned in the ARR filings of the MYT that, ‘The AG, AP commented that 

“As per its accounting policy, the company provided depreciation on 

Property, Plant and Equipment available at the beginning of the year i.e. 

depreciation is not charged in respect of the assets commissioned during the 
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year. This is contrary to the provision of the Companies Act, 2013 which 

stipulates that depreciation shall be provided on pro-rata basis from the date 

of utilisation of the assets.  Non-provision of depreciation on the assets 

commissioned during the year resulted in under-statement of depreciation 

and overstatement of profit for the year by Rs.37.90 Cr.” In light of the above 

audit remarks of the AG of GoAP, APTransco requested the Commission to 

consider the depreciation as per Companies Act, 2013 as there is large 

variation in the depreciation values i.e. about Rs.562 Cr. for the entire 

Control Period compared to the existing principles. APTransco is adopting 

the depreciation rates announced by Ministry of Power, Government of India 

for the purpose of its Annual Accounts since the creation of TRANSCO. 

Reviewing this practice and adopting a different depreciation system now will 

require a very high compliance cost. Further, allowing two different systems 

of depreciation to prevail (one adopted by the Commission and the other by 

APTRANSCO), will lead to complications in the true-up exercise with possible 

deleterious impact in the monitoring of efficiency gains. In the regulation 

also, there is clearly adequate scope exists to adopt a MoP rates w.r.t. 

depreciation.  

Commission’s view: The Commission has adopted the regulations and 

norms of CERC. 

Return on Equity (RoE) should be continued at 14% 

49. Sri M. Venugopala Rao has stated that the Return on Capital Employed 

(ROCE) by AP Transco for the 4th Control Period works out to a growth rate 

of 144.04%. For the purpose of computation of WACC, APTransco has 

considered cost of debt as 10.5%. At another place in its filings, APTransco 

has shown the range of interest on loan between 7.21% to 9.98%.  In view of 

the market trends of interest rates on loans, this rate may be re-examined 

and AP Transco be directed to explore possibilities for getting loans at lesser 

rates of interest. Instead of Return on Equity @ 14%, AP Transco has 

requested the Commission to increase it to 15.5% (pre-tax), as per CERC 

norms. For the transmission capacity contracted by the Discoms, Transco 

will be getting transmission charges fully, irrespective of the level of 

utilisation of the contracted capacity. In case of power generating projects, if 

they fail for any reason, to generate and supply power as per threshold levels 

of PLF, for lesser generation, they have to pay penalties to the Discoms.  AP 
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Transco has no such problem. Therefore, the Commission is requested to 

continue RoE of 14% only for AP Transco. 

APTransco’s Response: For computation of RoCE in the filings for 

Transmission MYT, APTransco has considered RoE of 14% as per the 

existing Tariff order. However, as per clause 13.1 of APERC Regulation 5 of 

2005, RoE shall be determined at the beginning of the Control Period after 

considering the CERC norms. As per the existing CERC norms, RoE is 

15.5% (pre-tax). Accordingly, APERC is requested to consider the RoE as per 

the CERC norms for determining the tariff. For some loans APTRANSCO is 

availing lower interest rates while for the other it is above 10%. So, 

APTRANSCO has claimed the average rate of interest which works out to be 

10.5%. In this 4th MYT, APTRANSCO has computed the transmission charges 

based on the peak demands but not on the contracted capacities. 

Commission’s view: The request of the objector has been accepted. 

Review MYT Orders 

50. Sri M. Venugopala Rao has stated that Para 8.1 of National Tariff Policy says 

that implementation of Multi-Year Tariff (MYT) framework “would minimize 

risks for utilities and consumers, promote efficiency and appropriate 

reduction of system losses and attract investments and would also bring 

greater predictability to consumer tariffs on the whole by restricting tariff 

adjustments to known indicators on power purchase prices and inflation 

indices. The framework should be applied for both public and private 

utilities.” Experience has confirmed in the case of APTransco, as also in the 

case of Discoms, that the claimed objectives of MYT framework are belied. 

AP Transco cannot claim efficiency improvement during earlier Control 

Periods, in the light of its failure to implement projects incurring the capital 

expenditure permitted by the Commission, increase in O&M and other 

expenditure, payment of avoidable taxes etc. On the other hand, MYT has 

led to collection of excess tariffs by AP Transco from the Discoms. The 

Commission is requested to review implementation of its MYT orders by AP 

Transco, SLDC and the Discoms annually by holding public hearings and 

take further necessary action periodically, including revision of tariffs 

annually, if necessary. 
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APTransco’s Response: 

a. Main intension of the MYT frame work is to provide predictability and less 

regulated environment for the Licensee because of which the Utility can 

make better business plan.   

b. The tariff determined under MYT provides uniform transmission charges 

over five years and thus give conducive environment for the stakeholders 

such as DISCOMs, private and Govt. Generators, to plan and invest in the 

State.  

c. Electricity Act had mandated implementation of MYT framework and so 

Annual determination of Revenue may not be implementable. The Licensee 

also believes that going back to Annual determination of revenue from MYT 

shall be considered non-progressive.  

d. MYT framework may impede faster sharing of excess profit and loss made 

by Utility. So, Licensee suggests review of tariff in third year of Control 

Period for computation of provisional true-up and passing on the same in 

between the Control Period while keeping the transmission charges same.  

Commission’s View: It is for the next Chairman and Members of the 

Commission to take a decision on the request. 

Socialize the Renewable Integration Charges (RIC) across all users 

51. Sri Farrukh Aamir, Lead-Policy Advocacy and Sri Naveen Singh, Lead - 

Business Development, M/s Sterlite Power Transmission Limited, New Delhi, 

welcoming the proposal of Battery Energy Storage System (BESS) stated that 

BESS with a capacity of 250-500 MW with 2-4 hours of storage, under an 

Opex Model to address morning and evening/night peak deficits, RE 

intermittency challenges and smoothening of curves, is the best solution 

amongst the options available. BESS is required to meet morning and 

evening / night peak and as APERC has a Regulation for scheduling the 

Renewable Energy Generation wherein RE Developer is penalized if it is not 

within the prescribed limits of the generation forecasted. This brings out that 

intermittency & smoothening needs to be addressed by the respective RE 

developer and thus, the envisaged BESS should not be used as a general 

charge. This would unnecessarily lead to penalization of the disciplined RE 
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developers who are following the grid code. Further, the BESS being used for 

Peak Load Management / Shifting, Demand Side Management and 

Generation management, it should not largely be recovered from RE 

developers.  Since it has been proposed as a Grid Element under the control 

of SLDC, it would be better to include the tariff discovered for BESS in the 

overall ARR of the transmission charges and socialize them across all the 

stake holders as it is primarily being used for reliable grid management in 

the interest of all stakeholders. 

Smt. Bindu Madhavi, Manager, Regulatory & Policy – IESA, Customized 

Energy Solutions, Pune has stated that the charges are calculated based on 

the existing RE sources. However, more clarity is required on revenue 

sharing methodology for upcoming and under-construction RE Generators. 

There should be a facility to upgrade the capacity in the BESS. At present 

the Solar and Wind developers connected to the grid are being penalized for 

under/over injection. Justification required on the proposal of imposing 70% 

of the BESS charges only on RE developers and value benefit attained by RE 

developers. 

APTransco’s Response: Based on the need, BESS is proposed for different 

applications accordingly the Annual paid to the developer need to be 

recovered for which new charges are proposed in the ARR petition. APERC 

shall decide the way forward on the introduction and determination of 

charges. The computation of RIC is based on the installed RE capacity 

within the State as on date and the Annual charges determined over the 

contract period. The computations and methodology proposed by APTransco 

are still under consideration by the Commission and based on the decision 

or directive, the RIC would be computed or revised going forward considering 

the upcoming RE capacity additions. The proposed BESS will be used as a 

solution to overcome the intermittency and the primary reason for 

intermittency is variable RE generation (solar and wind) and hence AP 

Transco proposes to collect 70% of the Annual charges from RE developers. 

   Commission’s view: It is for the AP TRANSCO to study the suggestions. 

Explore alternatives for Battery Energy Storage System (BESS) 

52. Sri M. Thimma Reddy has stated that the fixed cost of battery energy storage 

system of 500 MW capacity is estimated to be about Rs.975 Cr. Assuming 
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the system to operate over a period of 10 Years (2 cycle operation), the total 

Annual charges to be paid by AP Transco to the developer shall be of Rs.185 

Cr. (that may be recovered in the form of Renewable Integration Charges 

(RIC) to meet the intermittency and smoothening of the solar generation and 

Ancillary service charges for peak load management (during day and night). 

It is accepted that increasing renewable energy penetration in the grid 

presents some problems.  

Sri M. Venugopala Rao, Convener, Center for Power studies, Hyderabad has 

stated that the proposed the fixed cost of the proposed battery energy 

storage system of 500 MW capacity is estimated to be about Rs.975 Cr. 

Assuming the system to operate over a period of 10 Years (2 cycle operation), 

the total Annual charges to be paid by AP Transco to the developer shall be 

of Rs.185 Cr. It was repeatedly explained on earlier occasions the kind of 

problems caused by the increasing penetration of renewable energy into the 

grid, especially wind and solar energy. AP Transco, informing that Andhra 

Pradesh has an installed capacity of 4000 MW of Wind and 2516 MW of 

Solar as on July, 2018, and that with the increasing share of RE generation, 

the intra-day variations are only going to increase, admitted that renewable 

energy generation, especially from wind and solar projects, is variable in 

nature and therefore intermittency of RE is a problem during the daytime. 

Addressing this problem by maintaining a spinning reserve on the reason 

that some of the State utilities are doing the same, is an inefficient way as 

the asset would be idle for most of the time, as admitted by AP Transco. 

These deficits can be overcome by planning a thermal plant but it is an 

inefficient way and the plant will have lower utilization. Transco has 

informed that as a result of drop in generation by solar and wind power 

units, 9523 number of instances of over-drawl by the DISCOMs to the tune 

of 23 MUs of energy, have taken place, resulting in the latter paying 

Rs.103.5 Cr. as penalty charges for the period between April and October, 

2018. AP Transco is silent about backing down of thermal power projects in 

order to purchase must-run wind and solar energy and how much were the 

fixed charges paid for such backing down. The issue needs to be examined 

from various angles as given below, among others, before the Commission 

takes a decision on the arrangement of the proposed BESS: 
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a) AP Transco has proposed to collect 70% of RIC charges from solar and 

wind power developers and the balance of 30% towards Annual support 

charges from all the consumers, including licensees and OA consumers. 

For the existing wind and solar power units with whom the Discoms had 

PPAs and consents to the same were given by the Commission, the 

developers had the protection of their units being treated must-run ones. 

In other words, there is no legally binding obligation on such units to 

allow their power for storage and pay the proposed RIC charges. In such a 

situation, how can AP Transco and SLDC compel them to pay RIC charges 

as proposed? 

b) As far as the wind and solar power projects proposed to be selected 

through competitive bidding and already selected under generic tariffs but 

consents to PPAs are not yet given by the Commission, if a condition that 

such projects should bear the proposed RIC charges is imposed, they will 

simply factor such charges in the tariffs they would quote and it will 

create new problems. If they quote tariffs by factoring RIC charges for the 

entire quantum of generation of wind or solar power, the consumers 

would be saddled with additional and avoidable burdens of RIC charges 

for wind and solar power generated and supplied without using the 

battery storage system. Even if they quote tariffs by factoring RIC charges 

for the quantum of wind and solar power generated and supplied using 

the battery storage system, if quantified in advance, the consumers will 

have to shell out higher tariffs. In addition to the RIC charges, if the 

ancillary service charge of Rs.3.20 per kWh, as proposed by AP Transco, is 

added, then the total tariff will be prohibitive. If AP Transco, SLDC and 

the Discoms enter into agreements with developers of BESS to pay Annual 

charges as proposed, for the entire period of agreement, the consumers 

will be saddled with higher RIC and ancillary service charges, even if the 

same charges would come down drastically gradually, as has been the 

case with wind and solar power charges. Without any meaningful and 

prudent cost-benefit analysis, GoAP and its power utilities are hasty in 

proposing to introduce BESS in this manner and at this stage without any 

patience to wait for development and usage of a viable and economical 

BESS.  
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c) When the Discoms are constrained to back down thermal power in order 

to purchase must-run wind and solar power and paying fixed charges for 

such backing down, it is obvious that surplus power is available during 

such periods. Such surplus thermal power also can be stored as and 

when a viable and economical BESS is developed and put to use. Have AP 

Transco, SLDC and the Discoms made any comparative analysis of 

benefits or burdens of BESS for storing solar and wind power, on the one 

hand, and thermal power, on the other?  

d) When the GoAP and its power utilities are aware that with increasing 

share of RE generation, the intra-day variations are only going to increase, 

resulting in intensifying the problems with wind and solar power and need 

for backing down thermal power and paying fixed charges therefor, what 

is the need and justification for going in for purchasing more and more 

wind and solar power during the 4th Control Period? Based on the 

proposed addition of solar and wind power capacities, have they made any 

cost-benefit analysis? If so, what are the results? 

e) Did GoAP and its power utilities consider scope for procurement of power 

from other sources like power exchanges at relatively lower tariffs to 

overcome the gap between supply and demand being caused due to 

fluctuations in generation of solar and wind power? 

Sri M. Thimma Reddy and Sri M. Venugopala Rao have further stated that 

there are also ways of addressing the issue without burdening the electricity 

consumers in the State through RIC. The advance weather forecasts that are 

available at present give advanced indication of generation profile of RE 

plants particularly wind and solar. Along with this AP has access to enough 

hydel capacity and gas based thermal capacity that can be put to use to 

address fluctuations in energy availability from wind and solar based RE 

plants. According to APTRANSCO’s present filings A.P. has access at present 

to 1,780 MW hydel power and 792 MW gas based thermal power. While 

operation of hydel plants at Srisailam and Nagarjunasagar depends on 

interstate coordination, hydel plants at lower and upper Sileru with 

combined capacity of 700 MW are completely under the control of A.P. and 

the same may be suitably deployed to address intermittency of RE plants 

without putting additional burden of about Rs.185 Cr. annually through RIC 



APERC                                                                             Transmission Tariff Order                                                  4th Control Period 

Page 44 of 87 

 

on electricity consumers in the State. These options facilitate operations for 

ramping up and ramping down. 

APTransco’s Response: Battery Energy Storage Systems are proposed for 

the following applications: 

a. Peak Load Management (during the day and night) 

b. Meeting intermittencies due to variation in RE generation 

c. Smoothening of curves (during ramp up and ramp down of solar 

generation) 

Sileru project doesn’t have provision of storage hence it can only be used for 

peak load management and intermittencies but may not be used for other 

applications. The existing gas-based plants have been identified to be used 

only for meeting base load power requirements however these are not 

operational due to unavailability of gas. AP Transco has recommended 

storage systems to be used not only for peak load management but also for 

other applications which may not be possible with gas-based plants.  

Further, as per the existing IEGC, energy drawl variation upto a maximum 

of 250 MW is only allowed either side of the schedule. In view of the higher 

RE integration and need for instantaneous balance resource, storage battery 

system will only be helpful to maintain load generation balance effectively 

and to avoid penalties and load shedding. At present, the operating 

frequency range is 49.9 to 50.05 Hz and Indian Power System slowly moving 

towards 50 Hz for which Battery Storage system is useful for quick response. 

Commission’s view: In the absence of any concrete proposals, the 

Commission is not inclined to express itself on merits on this issue. 

Review BESS capacity  

53. Smt. Bindu Madhavi, Manager, Regulatory & Policy–IESA, Customized 

Energy Solutions, Pune has stated that deficit of 130 MW is observed during 

the 3-month period (1st August to 31st October, 2018). 375 MW of power for 

a period of 30 minutes would be able to tide over 75% of deficits in solar 

generation. Clarification required on the same. 

APTransco’s Response: The historic analysis of the solar generation has 

shown that owing to the intermittency in the solar generation there are 

instances of over drawls from UI pool and if the BESS is sized for 375 MW 
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with 30 mins of storage, such intermittencies (75% of the instances) can be 

bridged or met from BESS. 

Commission’s view: Nothing further to add to the clarificatory response. 

Adopt Tariff Based Competitive Bidding (TBCB) route 

54. Ms. Namrata Mukherjee, Head-Policy Advocacy, M/s Sterlite Power Grid 

Ventures Limited, New Delhi, quoting the stipulations of the Tariff Policy, 

2016, stated that the transmission system development at intra-state level 

by State Transmission utility be accomplished through Tariff Based 

Competitive Bidding (TBCB) route only in as it is being done at Central level 

and few States like UP, Jharkhand and MP. This will be not only in 

conformance to the tariff policy stipulations but has also successively proven 

itself as a better model for tariff modernization with ultimate benefit to the 

end consumers. Development of a portion of the planned investments 

through private investments under TBCB will free up capital for the State 

which can be deployed for other areas equally important for the Government 

thus assisting the State’s fiscal position. The Commission is requested to 

look at developing all 400 kV and 220 kV schemes under tariff based 

competitive bidding route and to come up with a consultation paper for 

determination of the threshold limit above which transmission project would 

be necessarily developed only through the competitive route. 

Commission’s view: The Office of the Commission will undertake a study 

on the various aspects of the suggestion and to the extent found acceptable, 

appropriate action will be taken in due course. 
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CHAPTER-III 

INVESTMENTS 

 

55. In this chapter, the Commission has examined the investments proposed by 

the licensee in its ARR & FPT filings for 4th Control Period. The Commission, 

while examining the investment proposals for the 4th Control Period, has 

reckoned/considered all the views/objections/suggestions expressed by the 

stakeholders in writing and during public hearings, which have been 

elaborated in Chapter-II, to the extent they are relevant to the subject 

matter. 

56. The licensee has stated that it has filed its investment plan for the 4th 

Control Period based on the resource plan already submitted to the 

Commission. Accordingly, the total investment proposed for the 4th Control 

Period is Rs.13,538.60 Cr. But the investment proposed for the 4th Control 

Period as per the resource plan is Rs.14,616.58 Cr. 

57. The details of investments as per the Resource Plan and MYT filings for the 

4th Control Period are as hereunder:   

TABLE NO. 3.1 
 INVESTMENTS (RS. CR.) AS PER RESOURCE PLAN 

Financial Year 

Evacuation and  
System Improvement Total 

132 kV 220 kV 400 kV 

(1) (2) (3) (4) (5) 

2019-20 1587.16 1831.80 1465.19 4884.15 

2020-21 1054.19 1663.48 744.97 3462.94 

2021-22 588.02 1019.54 983.75 2591.31 

2022-23 448.89 946.47 652.01 2047.37 

2023-24 830.19 569.00 231.80 1630.81 

Total 4508.57 6030.29 4077.72 14616.58 
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 TABLE NO. 3.2 
 FILINGS: INVESTMENTS (Rs. Cr.) 

Financial 

Year 

Evacuation and System Improvement 

Total 132 kV 
& 220 kV 

400 kV 
R & M and 

Augmentation 
LIS 

(1) (2) (3) (4) (5) (6) 

2019-20 732 599.23 71 70 1472.23 

2020-21 1684 915.41 303.09 0 2902.50 

2021-22 1890 921.63 274.67 0 3086.3 

2022-23 1971.66 916.47 274.30 0 3162.43 

2023-24 1891.46 732.00 291.68 0 2915.14 

Total 8169.12 4084.74 1214.74 70 13538.60 

 

58. The difference in investments between Resource Plan and MYT filings is 

stated to be due to the subsequent changes in schemes considering 

procurement of power from distributed solar generation projects and 

replacement of existing pump-sets with Solar BLDC pump sets, after filing of 

the resource plan. 

59. The licensee, according to the investments filed, has proposed to commission 

the following number of Substations, voltage wise, during the 4th Control 

Period:  

TABLE NO. 3.3 
FILINGS: NO. OF SUBSTATIONS PROPOSED TO BE COMMISSIONED   

Voltage 

Level 
2019-20 2020-21 2021-22 2022-23 2023-24 

Total 

Substations 

132 kV 32 28 23 22 21 126 

220 kV 14 09 07 06 06 42 

400 kV 03 02 02 02 01 10 

Total 49 39 32 30 28 178 

 

60. Further, the licensee has proposed to add 5211 circuit km of EHT 

Transmission lines of all voltages.  

 

 



APERC                                                                             Transmission Tariff Order                                                  4th Control Period 

Page 48 of 87 

 

Commission’s decision on Investments 

61. The Commission, while approving the investments for the 4th Control Period 

has examined the following points. 

i. The licensee, APTRANSCO being the State Transmission Utility (STU) has 

to ensure development of an efficient, coordinated and economical system 

of intra-state transmission lines and sub-stations for smooth flow of 

electricity from a generating station to the load centers, as per the 

provisions of the Electricity Act, 2003. 

ii. Investment schemes which have already been approved by the Commission 

presently are under various phases of implementation.   

iii. Investments in telecom are required for real-time data transfer to the 

system operator, SLDC. 

iv. The cost of investment of Lift Irrigation schemes, being contributory in 

nature, is borne by GoAP. 

v. Evacuation of Power from Renewable Energy Sources, such as Wind 

sources in Kadapa, Kurnool & Anantapur Districts and Solar power 

sources from various locations in the State of AP. 

vi. The assets not funded by APTRANSCO i.e. the assets funded by consumers 

and through grants.  

vii. Augmentation and Renovation & Modernization requirements to maintain 

the present transmission system availability @ 99.98% during the 4th 

Control Period. 

viii. System improvement and strengthening works required to meet the 

projected Maximum Demand growth and reliability levels as envisaged in 

the Indian Electricity Grid Code. 

ix. System improvement and strengthening works required to meet the 

projected Maximum Demand growth in view of the new Capital city 

construction and also Vizag Chennai Industrial Corridor (VCIC), as 

proposed in the Andhra Pradesh Reorganisation Act, 2014. 

x. The investments proposed in the miscellaneous works by the licensee 

which come under Renovation & Modernisation works. 
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xi. The investment proposals made in the filings and yet to be submitted by 

the licensee for the approval of the Commission. 

xii. The investment proposals made in the filings and submitted by the 

licensee for the approval and yet to be approved by the Commission. 

62. While approving the investments, the Commission has taken into 

consideration the following: 

i. The investments for all voltage levels which are already approved by the 

Commission have been considered in toto.  

Out of the total investment of Rs.4084.74 Cr. proposed in respect of 400 

kV level, investments of Rs.3512.00 Cr. are already approved by the 

Commission.  

Out of the total investment of Rs.8169.12 Cr. proposed in respect of 132 

kV and 220 kV level together, investments of Rs.4378.18 Cr. are already 

approved by the Commission. 

ii. The investments for all voltage levels which are submitted by the licensee 

and yet to be approved by the Commission have been considered in toto.  

Out of the total investment of Rs.4084.74 Cr. proposed in respect of 400 

kV level, investments of Rs.17.74 Cr. are yet to be approved by the 

Commission.  

Out of the total investment of Rs.8169.12 Cr. proposed in respect of 132 

kV and 220 kV level together, investments of Rs.243.20 Cr. are yet to be 

approved by the Commission. 

iii. The investments under miscellaneous head which are general in nature i.e. 

towards formulation of schemes, carrying out survey works, incorporation 

of additional features in the existing sub-stations etc. are considered at 

50% of the amounts proposed. 

iv. The investments towards the Schemes which are under formulation and 

coming up in the last two years of the Control Period and are yet to be 

submitted by the licensee for approval are considered at 50% of the 

amounts proposed. 

However, the licensee is not barred from coming up before the Commission 

with specific proposals in respect of the above stated schemes (for which 
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only 50% is considered is now) which will be considered based on the need 

and merits and any impact on account of such consideration will be 

considered under true-up for the 4th Control Period. 

v. The investments proposed under the augmentation and R&M head are 

considered at 75% of the amounts proposed keeping in view the system 

availability proposed to be maintained at 99.98% during each year of the 

Control Period.  

However, the licensee is not prevented to take any augmentation and R&M 

work which is essential to maintain the proposed system availability at 

99.98%. The impact of all such works will be considered under true-up for 

the 4th Control Period. 

vi. The Telcom works proposed in the filings of SLDC, which facilitate real-

time data transfer to SLDC from various sub-stations, are obligated to be 

taken by the licensee and as such they are considered as investment by 

the licensee in the present consideration. 

vii. The cost of investment of Lift Irrigation schemes being contributory in 

nature and borne by GoAP and hence the same is not considered as 

investments. 

viii. As per the information obtained by the Commission subsequently, the 

Wind Power evacuation projects under Phase-II which are already 

approved had part of their investments as grants from MNRE, and hence 

the grants are deducted from the investments. 

63. As detailed above, the Commission has approved the investment of              

Rs.10,696.34 Cr. against the proposed investment of Rs.13,538.60 Cr. by 

the licensee for the 4th Control Period. The details of investments approved 

by the Commission are given in the table below: 
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TABLE NO. 3.4  
APPROVED: INVESTMENTS (Rs. Cr.)   

Financial 
Year 

Evacuation and  
System Improvement Augmentation  

and R&M 
Works 

Total 

440 kV 
132 kV  

and 220 kV 

1 2 3 4 5 

2019-20 568.35 831.95 62.25 1462.55 

2020-21 809.41 1533.82 259.53 2602.76 

2021-22 804.13 1758.78 227.80 2790.71 

2022-23 738.47 1176.82 224.39 2139.68 

2023-24 463.00 988.17 249.46 1700.63 

Total 3383.36 6289.54 1023.44 10696.34 

64. According to the investment approved, the Commission determined the 

network elements (substations) to be added during the 4th Control Period as 

hereunder: 

          TABLE NO.3.5 
APPROVED: NO. OF SUB-STATIONS TO BE COMMISSIONED  

Voltage 
Level 

FY 
2019-20 

FY 
2020-21 

FY 
2021-22 

FY 
2022-23 

FY 
2023-24 

Total 
Substations 

132 kV 32 27 21 12 18 110 

220 kV 14 08 06 02 05 35 

400 kV 03 02 02 02 01 10 

Total 49 37 29 16 24 155 

 

65. With reference to the investments proposed by the licensee for the                 

4th Control Period which are yet to be submitted to the Commission for 

approval, the licensee is directed to strictly comply with clause no. 

14(2) and 14 (3) of APERC Regulation No. 5 of 2005.  

66. Further, the Commission reiterates its direction in the Order for 

Transmission Tariffs for the 3rd Control Period with regard to timely 

completion of projects / schemes, which is extracted below: 

“The Licensee shall take all possible measures to ensure that the projects / 

schemes taken up are completed as per schedule. In this regard, the 
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Commission clarifies that it will not allow any interest during construction for 

delays exceeding one month and three months in respect of completion of 

projects/schemes with the completion schedules of upto one year and more 

than one year, respectively, unless the Commission’s approval for extension in 

the completion schedule is obtained in advance.”   

If the licensee is able to satisfy the Commission otherwise also that it has 

every justification and reason beyond its control for any such delay, the 

Commission may consider the request for any interest during construction 

appropriately. 

67. Therefore, the licensee shall henceforth submit quarterly reports on the 

status of projects/schemes within 15 days after completion of each 

quarter, starting with July, 2019, without fail. 

68. Capital Investments: Considering the importance of capitalization works, 

the Commission, in its previous order on transmission tariffs, laid down the 

following requirements to be fulfilled before accepting inclusion of the value 

of the capitalized work in the Original Cost of Fixed Assets (OCFA): 

a)  On completion of a capital work, a physical completion certificate (PCC) to 

the effect that the work in question has been fully executed, physically and 

the assets created are put in use, to be issued by the concerned engineer 

not below the rank of Superintendent Engineer. 

b) The PCC shall be accompanied or followed by a financial completion 

certificate (FCC) to the effect that the assets created have been duly 

entered in the fixed assets register by transfer from the CWIP register to 

OCFA. The FCC shall have to be issued by the concerned finance officer 

not below the rank of Senior Accounts Officer. 

c)  The above mentioned certificates have to be submitted to the Commission 

within 60 days of completion of work, at the latest. 

The requirements shall continue to be in force in the 4th Control 

Period also and the  licensee is directed to strictly comply with the 

said requirements. 



APERC                                                                             Transmission Tariff Order                                                  4th Control Period 

Page 53 of 87 

 

69. The Commission may also inspect or arrange to inspect, at random, a few of 

the capitalized works included in the OCFA to confirm that the assets 

created are actually being used and are useful for the business. 

70. All works of the licensee shall have to be executed in strict compliance 

with the Andhra Pradesh Works of Licensees Rules, 2007, G.O.Ms.No.6 

Energy, Infrastructure and Investment (Power.III) department dated 

6.03.2017 notifying the District Collector as the authorized officer, 

G.O.Rt. No. 83, Energy, Infrastructure and Investment (Pr.II A.2) 

department dated 20.06.2017 incorporating the guidelines for 

determining the compensation towards damages as stipulated in 

Sections 67 and 68 of the Electricity Act, 2003 read with Sections 10 

and 16 of the Indian Telegraph Act, 1885 and payment thereof and all 

other Orders and Instructions issued by the Government of Andhra 

Pradesh thereunder from time to time and any deviation will be viewed 

seriously and will invite action under Sections 142 and 146 of the 

Electricity Act, 2003 against the concerned. 
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CHAPTER-IV 

TRANSMISSION LOSS TRAJECTORY 

 

71. In this chapter, the Commission has examined the Transmission Loss 

trajectory proposed by the licensee in its ARR & FPT filings for 4th Control 

Period. The Commission, while examining the loss trajectory for the                    

4th Control Period, has reckoned / considered all the views / objections / 

suggestions expressed by the stakeholders in writing and during public 

hearings, which have been elaborated in Chapter-II, to the extent they are 

relevant to the subject matter. 

Loss reduction trajectory and Transmission System availability 

72. The licensee has filed the transmission loss reduction trajectory and also the 

transmission system availability for each year of the Control Period as per 

Regulation No.5 of 2005.   

 The licensee proposes to reduce the average loss from 3.12 percent in 

FY2019-20 to 3.00 percent by FY2023-24, i.e. the end year of the 4th 

Control Period. 

 The average loss reduction target as proposed above is subject to       

± 0.3 variation, as the loss band.   

 The licensee has projected the system availability to be at 99.98 

percent during all the years of the Control Period. 

73. The loss band is stated to be subject to the investment levels proposed by 

the licensee. There may be variations in loss reduction path consequent to 

change in investments. The summary of transmission loss trajectory and 

system availability are given below. 
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TABLE NO.4.1 
       FILINGS: TRANSMISSION LOSS TRAJECTORY AND SYSTEM AVAILABILITY  

Financial 
Year 

Average 
Transmission 

Loss 

Transmission 
Loss 

Upper Limit 

Transmission 
Loss 

 Lower Limit 

Target 
System 

Availability 

(1) (2) (3) (4) (5) 

2019-20 3.12% 3.42% 2.82% 99.98% 

2020-21 3.10% 3.40% 2.80% 99.98% 

2021-22 3.08% 3.38% 2.78% 99.98% 

2022-23 3.05% 3.35% 2.75% 99.98% 

2023-24 3.00% 3.30% 2.70% 99.98% 

 
Commission’s decision on Licensee’s proposal     

74. The Commission has examined the actual percentage of loss achieved and 

loss trajectory approved for 3rd Control Period upto FY2017-18. For the       

FY2017-18, the transmission loss achieved by the licensee is 3.13% against 

the approved loss of 3.98% and the losses are in decreasing trend. The 

Commission also examined the targeted percentage of loss projected by the 

licensee for every year of 4th Control Period. The Commission notes that the 

loss trajectory proposed for FY2019-20 to FY2023-24 is lower than the loss 

trajectory already approved for FY2018-19 in the 3rd Control Period and 

achieved by the licensee in FY2017-18 (3.13%). The successive reduction of 

percentage loss may be due to the substantial investments already made 

towards expansion of network, Augmentation and Renovation & 

Modernization of network. The Commission appreciates the licensee’s 

performance during the 3rd Control Period in attaining significant lower 

losses than the targets set. The Commission also appreciates the 

licensee’s proposal to maintain the system availability at 99.98 percent 

during all the years of the 4th Control Period. 
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Financial  
Year 

Target 
Transmission  

Loss (%) 

Actual  
Transmission  

Loss (%) 

2014-15 4.02 3.37 

2015-16 4.02 3.37 

2016-17 4.01 2.92 

2017-18 3.98 3.13 

2018-19 3.95 3.11 
(upto January, 2019) 

  

75. Keeping in view the licensee’s best track record in reduction of the losses 

and the investments approved for the 4th Control Period, the Commission 

approves the percentage of loss trajectory (with ± 0.2 variation, as the loss 

band) and the system availability for FY2019-20 to FY2023-24 as below.  

TABLE NO. 4.2 
 APPROVED: TRANSMISSION LOSS TRAJECTORY AND SYSTEM AVAILABILITY  

Financial 
Year 

Average 
Transmission 

Loss 

Transmission 
Loss 

Upper Limit 

Transmission 
Loss 

 Lower Limit 

Target 
System 

Availability 

(1) (2) (3) (4) (5) 

2019-20 3.10% 3.30% 2.90% 99.98% 

2020-21 3.08% 3.28% 2.88% 99.98% 

2021-22 3.06% 3.26% 2.86% 99.98% 

2022-23 3.03% 3.23% 2.83% 99.98% 

2023-24 3.00% 3.20% 2.80% 99.98% 

76. Hopefully the licensee will achieve a better performance than approved by 

the Commission during the 4th Control Period also. 

77. The licensee shall put the losses to user account provisionally at                                                                                                                                                             

the average transmission loss approved by the Commission in this order. 

Upon availability of the actual transmission losses, the licensee may settle 

the final energy account for users of the transmission system as per the 

methodology approved by the Commission. Further, the Commission 

directs that the details of the energy accounts (weekly/monthly 

settlements) of all the transmission system users, the month-wise 

transmission system availability as certified by SLDC shall be placed 
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invariably in it’s website along with the transmission loss for a month, 

by the end of the succeeding month, henceforth. 

78. Further, clause 18.1 of Regulation No. 5 of 2005 provides an incentive / 

penalty as may be determined by the Commission to be applicable for 

Transmission Losses. The Transmission Losses below the approved lower 

limit shall earn an incentive and such incentive shall be added to the ARR 

relating to subsequent Control Period. Similarly, increase in the actual 

Transmission Losses beyond the approved upper limit shall attract a penalty 

and such penalty shall be deducted from the ARR relating to subsequent 

Control Period.  

79. Clause 18.2 of the said Regulation provides that the Commission may, also, 

from time to time, specify any other performance parameters, including 

availability of transmission system, quality targets etc. for which penalty or 

incentive may be required to be included in the application for ARR:  

Provided that in the event of significant seasonal variations in losses, the 

licensee may submit to the Commission, the transmission loss levels for 

corresponding time periods during a year, for approval: 

Provided further that, the total amount of penalty levied, if any, by the 

Commission under the above provisions shall not exceed 10% of the Return 

on Equity. 

80. Keeping in view the above, the Commission approves the following for 

consideration of incentive / penalty to the licensee. 

i. For reduction over and above 0.1 on the lower limit of transmission loss 

percentage, an incentive of one (1) paisa per unit on the total energy 

handled by the transmission system during that particular year. 

ii. Since the average loss reduction target approved by the Commission is 

with ±0.2 variation as the loss band, against ± 0.3 variation proposed by 

the licensee, no penalty is proposed to be imposed. 

iii. In so far as the incentive / penalty prescribed with reference to variations 

in transmission loss below and above the approved loss levels for the 

respective years  in the Order on Transmission Tariffs for the period 
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FY2014-15 to FY2018-19 dated 9.05.2014 at page 34 is concerned, the 

contingency of liability to pay any penalties did not arise as the 

transmission losses were never higher than the approved levels and the 

licensee had not chosen to collect any incentive as permitted. Hence, 

collection of any incentive for that period does not arise hereafter. 
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CHAPTER - V 

AGGREGATE REVENUE REQUIREMENT 

 

81. In this chapter, the Commission has examined the Aggregate Revenue 

Requirement filed by the licensee in its ARR & FPT filings for 4th Control 

Period. The Commission, while computing the Aggregate Revenue 

Requirement for the 4th Control Period, has reckoned /considered all the 

views /objections / suggestions expressed by the stakeholders in writing 

and during public hearings, which have been elaborated in Chapter-II, to 

the extent they are relevant to the subject matter. 

82. The Aggregate Revenue Requirement (ARR) amount for a year refers to the 

amount that is required by the licensee to meet the sum of the estimated 

costs and the allowed Return on Capital Employed (RoCE) as per Regulation 

No. 5 of 2005, for transmission activity. The RoCE depends on the 

investment required to meet the forecasted transmission capacity for each 

year of the Control Period.   

83. The licensee estimated the gross ARR at Rs.16,156.05 Cr. After deducting     

(i) Rs.893.77 Cr. towards the expenses capitalized, (ii) Rs.809 Cr. towards 

the anticipated other tariff income in the form of Inter-State Transmission 

System (ISTS) tariff from PGCIL and (iii) Non-Tariff Income (NTI) of         

Rs.557.70 Cr., the licensee placed the net ARR at Rs.13,895.58 Cr. for the 

entire 4th Control Period as given below: 

TABLE NO. 5.1 
FILINGS: NET AGGREGATE REVENUE REQUIREMENT (ARR) (Rs. Cr.) 

Financial 
Year 

Gross 
Revenue 

Requirement 

Less Net 
Aggregate 
Revenue 

Requirement 

Expenses 
Capitalized 

Non-Tariff 
Income 

Tariff from 
others (ISTS) 

1 2 3 4 5 6(2-3-4-5) 

2019-20 2166.57 127.32 100.89 265 1673.36 

2020-21 2509.45 164.23 105.72 141 2098.50 

2021-22 3060.43 183.25 110.93 138 2628.25 

2022-23 3805.51 202.22 116.55 134 3352.74 

2023-24 4614.10 216.75 123.61 131 4142.74 

Total 16156.05 893.77 557.70 809 13895.98 
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84. The Revenue Requirement consists of A) Asset Base & Depreciation, B) RoCE 

which in turn depends on Regulated Rate Base, Debt/Equity ratio, Cost of 

debt & equity and working capital, C) Operation and Maintenance cost and 

D) Taxes on Income.  

 A.  Asset Base & Depreciation 

85. The licensee projected the year-wise asset base for the 4th Control Period 

based on the proposed investment plan. The depreciation amount was 

computed based on item-wise asset base created, using rates notified by the 

Ministry of Power, Government of India. Applying these rates on forecasted 

assets, the depreciation amount is computed at Rs.4509.22 Cr. for the entire 

Control Period giving the details for each year. The year-wise asset base and 

depreciation amounts as filed by the licensee for the Control Period are given 

below. 

TABLE NO. 5.2 

FILINGS: ASSET BASE AND DEPRECIATION FOR THE 4TH CONTROL PERIOD   

 
Commission’s decision on Asset Base and Depreciation 

86. The Commission has examined the asset base and depreciation amounts 

filed by the Licensee and carefully considered the issue with regard to the 

depreciation allowance to be applied in determining the licensee’s ARR.  As 

per para 15.2 of Regulation No. 5 of 2005, the depreciation allowance for 

each year of the Control Period shall be determined generally based on the 

methodology, rates and other terms as decided by CERC from time to time.   

Financial  
Year 

Asset base  
(Rs. Cr.) 

Depreciation 
(Rs. Cr.) 

2019-20 13088.23 599.45 

2020-21 15635.43 674.02 

2021-22 19355.13 828.70 

2022-23 24235.72 1056.10 

2023-24 28450.09 1350.95 

Total 4509.22 
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87. Accordingly, the Commission adopts the depreciation rates approved by the 

CERC for determination of transmission tariff for the 4th Control Period.  

88. The Commission computed the year-wise asset base and depreciation 

amounts based on the investments and capitalization schedule as approved 

in Chapter-III, for each year of the Control Period. The Commission worked 

out the asset base for the purpose of computing depreciation at the 

beginning of each year of the Control Period.  The assets not funded by 

APTRANSCO such as assets funded through grants and those funded by 

consumers have been removed from the asset base prior to computing the 

depreciation as APERC Regulation No.5 of 2005.   

89. The depreciation amount thus arrived by the Commission is Rs.3885.38 Cr. 

against Rs.4509.22 Cr. filed by the licensee for the 4th Control Period.  The 

details of the asset base and depreciation, filed and approved, are given in 

below Table.  

TABLE NO. 5.3 
APPROVED: ASSET BASE AND DEPRECIATION 

Financial  
Year 

Asset Base at the beginning  
of the Year 

(Rs. Cr.) 

Depreciation 
(Rs. Cr.) 

Filed Approved Filed Approved 

(1) (2) (3) (4) (5) 

2019-20 13088.23 12723.44 599.45 558.31 

2020-21 15635.43 14808.75 674.02 623.37 

2021-22 19355.13 17780.09 828.70 733.15 

2022-23 24235.72 21415.40 1056.10 889.58 

2023-24 28450.09 24138.17 1350.95 1080.97 

Total       4509.22 3885.38 

 

90. The licensee has requested the Commission to consider the Depreciation 

from the date of commercial operation of the asset as per the Companies 

Act, 2013 instead of the provisions of the APERC Regulation No. 5 of 2005 

which stipulates to consider it from 1st April of the following year from the 

date the asset is put to use, quoting the following observation of the 

Accountant General, Audit, Andhra Pradesh. 
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91. “As per its accounting policy, the company provided depreciation on 

Property, Plant and Equipment available at the beginning of the year i.e. 

depreciation is not charged in respect of the assets commissioned during the 

year. This is contrary to the provision of the Companies Act, 2013 which 

stipulates that depreciation shall be provided on pro-rata basis from the date 

of utilization of the assets.  Non-provision of depreciation on the assets 

commissioned during the year resulted understatement of depreciation and 

overstatement of profit for the year by Rs.37.90 Cr.”. 

92. However, the licensee has not furnished any information about the reply 

given by it to the AG, AP and any final orders of AG on the same, to 

necessitate any deviation from Regulation No. 5 of 2005. The Commission 

has computed depreciation as per its Regulation No. 5 of 2005, in this order, 

as it is bound to do so in compliance with the statutory regulation so long as 

it is in force and no administrative proceedings of any administrative 

authority / officer can override a statutory regulation.  

B) Operation and Maintenance Costs 

93. The operation and maintenance (O&M) costs consist of a) Employee Cost, b) 

Repairs and Maintenance (R&M) Cost and c) Administration and General 

(A&G) Expenses.  The licensee estimated the O&M costs for each year of the 

Control Period as per the procedure stated below. 

a) The average of Actual O&M Costs for FY2015-16, FY2016-17 and FY2017-

18, (Rs.542.53 Cr.) was considered as the base for the projections. 

b) The O&M Costs thus arrived was allocated to the length of lines (in circuit 

kM) and the No. of substations in the ratio of 30:70 respectively as 

prescribed in the Regulation No. 5 of 2005.  

c) The actual length of lines in Circuit kM and total no. of bays in all the 

sub-stations for the year preceding the base year was taken as the basis 

and for computation. Accordingly, O&M cost is estimated as Rs.66,992/- 

per Circuit-km for lines and Rs.9,10,940/- per bay for sub-stations as a 

norm for estimating the O&M expenses for base year and also for each 

year of the Control Period. 
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d) For estimating the O&M expenses for FY2018-19 (base year) and for the 

4th Control Period, an inflation factor (INDX) of 5.16% was adopted based 

on the 5 years average Wholesale and Retail Price Indices. Accordingly, 

O&M cost of Rs.70,449/- for Circuit-km of line and O&M cost per bay of 

sub-stations of Rs.9,57,945/-was estimated for base year (FY2018-19). 

The O&M expenses for each year of the Control Period are computed 

based on the proposed length of line in Circuit-km and no. of bays in 

substations. 

As stated above, the licensee has estimated the gross O&M cost at 

Rs.4634.57 Cr. 

94. The estimated O&M expenses are allocated towards Employee Expenses, 

A&G Expenses and Repairs & Maintenance Expenses based on the actual 

audited accounts of the preceding year of the base year. Accordingly, 19.41% 

of Employee Expenses, 20.74% of A&G Expenses, 0.22% of Repairs & 

Maintenance Expenses and Head Quarters Expenses @ 1.5% of Investment 

during the year as per T.O.O. for each year of the Control Period are 

capitalized in the computation of Original Cost of Fixed Assets (OCFA). 

95. The net O&M expenses are estimated at Rs.3740.80 Cr. after deducting 

capitalized expenses of Rs.893.77 Cr. from the Gross O&M expenses for the 

entire Control Period as given in the Table below: 

TABLE NO. 5.4 
FILINGS: O&M EXPENSES (Rs. Cr.) 

S. 
No. 

Year 
FY 

2019-20 
FY 

2020-21 
FY 

2021-22 
FY 

2022-23 
FY 

2023-24 
Total 

1 
Gross  
O&M Cost 

706.15 809.87 918.95 1038.59 1161.01 4634.57 

2 
O &M 
expenses 
capitalized 

127.32 164.23 183.25 202.22 216.75 893.77 

3 
Net O &M 
expenses 
 (1) – (2)  

578.83 645.64 735.70 836.37 944.26 3740.80 

96. Further, the licensee has stated that the O&M cost estimations in the filings 

have not factored the wage revision which is due w.e.f. 1st April 2022 and its 

financial commitment of wage revision based on actuals will be filed in the 

true-up/ true-down for the 4th Control Period. 
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Commission’s Decision  

97. The Commission, after examination of the O&M expenses filed by the 

licensee, has computed the O&M expenses as per the procedure prescribed 

in the Regulation No.  5 of 2005 which reads as below: 

 “The licensee in its filings for the Control Period shall submit the 

consolidated O&M expenses for the base year of the Control Period and for 

the two years preceding the base year. The O&M expenses for the base year 

shall be determined based on latest audited accounts, best estimates of 

licensee of the actual O&M expenses for relevant years and other factors 

considered relevant. The O&M expenses for the base year, if required, will be 

used for projecting the expenses for each year of the Control Period. The 

Commission will determine the admissible quantum of O&M expenses for 

each year of the Control Period on the basis of the following formula.  

 O&MLo =0.3 * O&Mo/LLo 

 O&MSo = 0.7*O&Mo/SSo 

O&Mo is Total O&M expenditure 

O&MLo is O&M cost per circuit-km 

O&MSo is O&M cost for each sub-station bay  

 Accordingly,  

a) The actual Gross O&M Expenditure as per the audited accounts Rs. 

602.09 Cr. for FY2017-18 has been allocated in the ratio of 30:70 

between Length of lines (Circuit-Km) and number of sub-stations 

existing by the end of FY2017-18. 

b) 24295 Circuit-kM length of Transmission lines and 4169 bays 

available in Sub-stations by the end of FY2017-18 as provided by the 

licensee are considered. 

c) O&M Norms are computed as Rs.74,347 per Circuit-km for lines and 

Rs. 10,10,945 per bay for substations, for FY2017-18. 

d) O&M Norms for the base year and for each year of the 4th Control 

Period are computed by considering INDX inflation factor as 3.32% 

which was considered by the CERC for escalation of O&M expenditure 
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w.r.t. transmission system in its Terms & Conditions of Tariff 

Regulations, 2014. The details are given below. 

TABLE NO. 5.5 
APPROVED: O&M NORMS (Rs. Cr.) 

Projections 
FY 

2019-20 
FY 

2020-21 
FY 

2021-22 
FY 

2022-23 
FY 

2023-24 

SS Norm 
(Rs./bay) 

  1,079,186    1,115,015    1,152,034    1,190,281    1,229,798  

LL Norm 
(Rs./Circuit km) 

       26,728         27,668         28,906        30,027        30,893  

  

98. Considering the above norms, the O&M expenditure for each year is 

computed taking into account the length of lines and number of bays in sub-

stations corresponding to the investments approved by the Commission.  

99. As stated above, Commission has computed the gross O&M cost at 

Rs.4,446.96 Cr. against the gross O&M cost of Rs.4,634.56 Cr. filed by the 

licensee. 

100. The net O&M expenses are estimated at Rs.3,784.22 Cr. after deducting 

capitalized expenses of Rs.662.73 Cr. from the Gross O&M expenses for the 

entire Control Period as given in the Table below: 

 
TABLE NO. 5.6 

APPROVED: O&M EXPENSES (Rs. Cr.)  

S. 
No. 

Year 
FY 

2019-20 
FY 

2020-21 
FY 

2021-22 
FY 

2022-23 
FY 

2023-24 
Total 

1 Gross O&M Cost  695.39 789.29 885.09 987.84 1,089.35 4,446.96 

2 O &M expenses  
capitalized 103.63 117.63 131.90 147.22 162.35 662.73 

3 Net O &M  
Expenses (1)-(2) 591.75 671.66 753.18 840.62 927.00 3,784.22 

 

 
C.    Return on Capital Employed (RoCE) 

101. The licensee is entitled to claim the Return on Capital Employed (ROCE) as 

per the Regulation No. 5 of 2005. The amount claimed is expected to meet 

the Cost of Debt and Equity capital which are used for financing the assets 

in the transmission business. The three steps required to determine Return 

on Capital Employed are as follows: 
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a) Determination of Regulatory Rate Base (RRB). 

b) Determination of i) Debt-Equity ratio, ii) Cost of debt and Return on 

Equity (iii) Working Capital (iv) Weighted Average Cost of Capital 

(WACC). 

c) Weighted Average Cost of Capital (WACC) is applied to RRB to arrive 

the RoCE for each year of the Control Period. 

(i) Debt and Equity Ratio 

Filings: 

  As per the clause 13.1 of the Regulation No. 5 of 2005, the Debt/Equity 

(D/E) ratio shall be determined at the beginning of the Control Period 

after considering the Transmission licensee’s proposals, previous D/E 

mix, market condition and other relevant factors.  

 Commission’s Decision: 

  After examining the licensee’s proposal and previous year D/E mix, the 

Commission approves the debt-equity mix of 75:25 percent throughout the 

Control Period, as filed by the licensee.  This approved debt equity ratio is 

used in computing the return on capital during the 4th Control Period. 

 

(ii) Cost of Debt and Return on Equity  

     Filings: 

The Licensee has filed the Cost of Debt and Return on Equity (RoE) in 

percentage for each year of the Control Period which are used to compute 

the Return on Capital Employed (RoCE). The Licensee has filed the cost of 

debt at 10.5% p.a. and RoE at 14% p.a.  

The Licensee has also requested the Commission to consider the RoE as 

per clause 13.1 of APERC Regulation No. 5 of 2005 which states that RoE 

shall be determined at the beginning of the Control Period after 

considering the CERC norms. RoE is 15.5% p.a. as per the CERC Terms 

and Conditions of Tariff Regulation, 2014. 
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 Commission’s Decision: 

As per clause 13.1 of Regulation No. 5 of 2005, the Cost of Debt shall be 

determined at the beginning of the Control Period after considering the 

Licensee’s proposals, present cost of debt, market conditions, other 

relevant factors. Return on Equity shall be determined at the beginning of 

the Control Period after considering CERC norms, the Licensee’s 

proposals, previous years D/E mix, risks associated with distribution & 

supply business, market conditions and other relevant factors.  

After examining the licensee’s proposal and other aspects mentioned in 

the Regulation, Commission has approved the Cost of Debt at 10.3% 

based on weighted average rate of interest calculated on the basis of the 

actual loan portfolio furnished in the filings and Return on Equity at 14% 

for each year of the 4th Control Period. 

(iii) Working Capital 

      Filings: 

The licensee has computed the working capital requirement by taking 45 

days of O&M cost estimated for each year as per Regulation No. 5 of 2005 

and also cost towards O&M stores at Rs. 25 Cr. for each year during the 

4th Control Period.  

Commission’s Decision:  

As per the APERC Regulation No. 5 of 2005, working capital requirement 

for each year of the Control Period shall be considered equivalent of 45 

days O & M expenses as allowed for the year and the carrying cost of 

maintaining an appropriate inventory level of O&M stores.  

Accordingly, Commission has approved the working capital equivalent of 

45 days O & M expenses as approved in this order and also considered 

the carrying cost of maintaining an appropriate inventory level of O&M 

stores as filed by the licensee for each year of the Control Period. The 

details are given in the table below. 
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TABLE NO. 5.7 
WORKING CAPITAL FILED AND APPROVED 

 

 

 

 

 

 
 
 

 

(iv) Weighted Average Cost of Capital (WACC) 

Filings: 

 The licensee has computed the Return on Capital (WACC) of 11.38% p.a. 

using the proposed Debt-Equity ratio of 75:25, Cost of Debt at 

10.5% p.a. and Return on Equity at 14% p.a. as per the following 

formula provided in Regulation No. 5 of 2005. 

WACC= (D/E)*rd/(1+D/E)+(re/(1+D/E)) 

  Commission’s Decision: 

Commission has computed the WACC as 11.23% p.a. based on the same 

formula as mentioned above taking Debt-Equity ratio of 75:25, Cost of 

Debt 10.3% p.a. and Return on Equity at 14% p.a. 

(v) Regulated Rate Base (RRB)  

  Filings: 

 The licensee has computed the RRB as per the procedure prescribed in 

the Regulation 5 of 2005 as per the proposed investments, depreciation, 

Working Capital and Consumer Contributions for the 4th Control Period. 

Commission’s Decision:   

 Commission has computed the RRB as per the procedure prescribed in 

the Regulation 5 of 2005 with the approved investments, depreciation, 

Working Capital and Consumer Contributions as proposed by the 

licensee for the 4th Control Period. 

Financial  

Year 

Working Capital  

(Rs. Cr.) 

Filed Approved 

2019-20 100.11 98.97 

2020-21 111.15 108.96 

2021-22 122.75 119.15 

2022-23 135.48 130.08 

2023-24 148.50 140.88 

Total 617.98 598.03 
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With the above modifications in RRB calculations, the Commission 

computed the RoCE at Rs. 5892.57 Cr. for the Control Period. The 

Detailed calculations of RRB and RoCE are provided in the Annexure: C. 

The RRB and RoCE computed by the licensee and computed by the 

Commission are given in the following table. 

TABLE NO. 5.8 

 REGULATED RATE BASE AND RETURN ON CAPITAL EMPLOYED (Rs. Cr.) 

Financial  
Year 

Regulated Rate Base 
(RRB) 

Return on Capital 
Employed (RoCE) 

Filed Approved Filed Approved 

(1) (2) (3) (4) (5) 

2019-20 7004.14 6784.75 796.72 761.59 

2020-21 8343.13 7843.48 949.03 880.43 

2021-22 10679.70 9646.61 1214.82 1082.83 

2022-23 13917.93 12017.26 1583.16 1348.94 

2023-24 17101.42 14048.34 1945.29 1576.93 

Total 6489.02 5650.71 

     

D.    Taxes on Income and other Costs:  

102. The licensee, in its filing has estimated the taxes on income based on MAT 

(Minimum Applicable Tax) @ 20.765% on the estimated equity. Commission 

has examined the proposals of Licensee for payment income tax and 

computed the Income Tax to be payable for the Control Period on approved 

equity. The details of taxes estimated by the licensee and approved by the 

Commission year wise are given in the table below. 

TABLE NO. 5.9 
DETAILS OF INCOME TAX FILED AND APPROVED (Rs. Cr.) 

    

Year Filed Approved 

2019-20 64.24 62.23 

2020-21 76.53 71.94 

2021-22 97.96 88.48 

2022-23 127.66 110.23 

2023-24 156.86 128.86 

Total 523.24 461.74 
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E.   Non-Tariff Income 

103. The licensee has stated that major contributor to the non-tariff income is 

supervision charges that are being collected from the Govt. and this income 

from Govt. LI schemes is temporary in nature. The other components of non-

tariff income are delayed payment charges from consumers, rebate earned 

from timely payments to suppliers and income from investments etc. The 

total non-tariff income filed by the licensee is Rs.557.70 Cr. 

104. Further, the licensee requested the Commission to consider the Tax on Non- 

tariff Income as expense by suitably amending the Regulation No.5 of 2005, 

quoting the correspondence made with the Commission to be made 

applicable from the 4th Control Period. 

Commission’s Decision 

105.  Based on the actual non-tariff income earned by the licensee in the previous 

financial years, the Commission has finalized non-tariff income at Rs.350Cr. 

for the 4th Control period considering Rs.70 Cr. for each year of the Control 

Period uniformly. The year-wise non-tariff income filed by the licensee and 

approved by the Commission are given in the table below. 

 
TABLE NO. 5.10 

NON-TARIFF INCOME FILED AND APPROVED (Rs. Cr.) 
          

FY 2019-20 2020-21 2021-22 2022-23 2023-24 Total 

Filed 100.89 105.72 110.93 116.55 123.61 557.70 

Approved 70.00 70.00 70.00 70.00 70.00 350.00 

106. With reference to the request of the licensee to consider tax on non-tariff 

income as expense, there is no scope for treating the tax on non-tariff 

Income as an expense, in view of the specific provisions of the existing 

Regulation, with any amendment being only prospective. 

Income from Inter-state & Intra-state lines 

107. The licensee has estimated the income of Rs.689 Cr. towards transmission 

charges from 42 Nos. inter-state transmission lines for 4th Control Period 

based on the orders issued by CERC for the FY2016-17. 
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108. The licensee also estimated an income of Rs.120 Cr. for FY2019-20 towards 

transmission charges from intra-state transmission lines carrying inter-state 

power orders issued by Commission for the FY2017-18 and FY2018-19. 

These intra-state transmission lines carrying inter-state power will be 

approved by SRPC based on the actual power flow in the intra-state lines of 

the previous years and this number varies year on year and depending upon 

various other factors. Therefore, due to uncertainty, income on this account 

for the remaining years of the Control Period is not estimated and 

considered.  

109. Commission, having examined the income estimated from the Inter-state 

and intra-state transmission lines and other facts stated by the licensee in 

this regard, has accepted the estimated income from Inter-state and intra-

state transmission lines filed by the Licensee. The year-wise income from 

Inter-state and intra-state transmission lines filed by the licensee and 

approved by the Commission as given in the below table. 

 
TABLE NO. 5.11 

INCOME FROM ISTS AND INTRA-STATE TRANSMISSION LINES (Rs. Cr) 
FILED AND APPROVED 

          

Financial 
Year 

Filed Approved 

Inter-State Intra-State Inter-State Intra-State 

2019-20 145 120 145 120 

2020-21 141 - 141 - 

2021-22 138 - 138 - 

2022-23 134 - 134 - 

2023-24 131 - 131 - 

Total 689 120 689 120 

 

Net Aggregate Revenue Requirement 

110. The gross ARR requirement is the total of Depreciation Cost, Return on 

Capital Employed, O&M Cost and Taxes on Income & Other Costs less 

expenses capitalized. The net ARR requirement is the difference between the 

Gross ARR and the Non-tariff Income & Other Income. 
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111. Accordingly, the net ARR is computed at Rs.12,623.06 Cr. against                     

Rs.13,895.58 Cr. filed by the licensee for the 4th Control Period. The details 

are given below. 

TABLE NO. 5.12 
NET AGGREGATE REVENUE REQUIREMENT FILED AND APPROVED (Rs. Cr.) 

                                                                                          

Financial  
Year 

Net ARR 

Filed Approved 

(1) (2) (3) 

2019-20 1673.36 1638.88 

2020-21 2098.50 2036.40 

2021-22 2628.25 2449.65 

2022-23 3352.74 2985.37 

2023-24 4142.74 3512.75 

Total 13895.58 12623.06 

 

True-up/ True-down for 3rd Control Period  

112. The licensee has stated that the true-up for the 3rd Control Period will be 

filed after completion of the Control Period as it is in the process of 

reconciliation of actual revenue, cost details. 

113. In this regard, the clause 10.7 of Regulation No. 5 of 2005 reads as follows: 

“For the purpose of sharing gains & losses with the users, only aggregate 

gains or losses for the Control Period as a whole will be considered. The 

Commission will review the gains and losses for each item of ARR and make 

appropriate adjustments where ever required”. 

114. Therefore, the Commission grants liberty to the licensee to file true-up / 

true-down for the 3rd Control Period through an appropriate 

application/petition after completion of the Control Period within a 

reasonable time. Such petition or application if filed, will be examined 

independently in accordance with the law and as per the prescribed 

procedure. 
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115. Section 41 of the Electricity Act, 2003 enables the Transmission Licensee to 

take up other business for optimum utilization of its assets. Since the 

Licensee is having a large developed network of power and telecom, the 

Commission hereby directs to furnish the details of other businesses 

conceived to be taken up by it. If no steps are taken so far, the licensee may 

submit the possibility of taking up other business and constraints if any, 

within three months from the date of issue of this Order.  
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CHAPTER - VI 

TRANSMISSION TARIFF DETERMINATION  

 

116. The Transmission Tariff Schedule consist of a) Transmission Charge in 

Rs./kW/Month and b) Transmission Loss percent.  

a) To recover the estimated net ARR, the licensee proposed to levy the 

monthly Transmission Charge/Rate on Peak demand incident on the 

transmission system for each year of the Control Period as per the 

resource plan filed. The licensee computed the Transmission Charge by 

dividing the net ARR with the proposed total peak demand for each year of 

the Control Period as per the proposed amendment to Regulation No. 5 of 

2005.  

b) Since the energy drawn by the users from the transmission system is 

always less than energy injected into system to the extent of transmission 

losses, the licensee is accountable for energy to the users to the extent of 

input energy less transmission losses. The licensee estimated the 

transmission loss percentage and filed the same for each year of the 

Control Period.    

TABLE NO. 6.1 
FILINGS: TRANSMISSION TARIFF AND TRANSMISSION LOSS PERCENTAGE 

 

Financial 

Year 

Net ARR  

(Rs. Cr.) 

Peak 
Demand 

(MW) 

Transmission Tariff 

Transmission 
Charge 

(Rs./kW/Month) 

Average 
Transmission  

 Loss (%) 

(1) (2) (3) (4)=(2/3) (5) 

2019-20 1673.36 11450 121.79 3.12 

2020-21 2098.50 12219 143.12 3.10 

2021-22 2628.25 13209 165.81 3.08 

2022-23 3352.74 14315 195.18 3.05 

2023-24 4142.74 15539 222.17 3.00 
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Commission’s Decision   

117. The Commission has issued 1st amendment to the APERC (Terms & 

conditions for determination of Transmission Tariff) Regulation, 2005 on 

13.02.2019. according to which 

“The transmission tariff payable by the users of the Transmission system 

shall be determined in accordance with the following formula: 

TR = Net ARR/(12*TTC) 

Where, 

TR: Transmission Rate in Rs./kW/month 

Net ARR: Net ARR, as determined by the Commission as per the Regulation. 

TTC: Total Transmission Capacity in kW of the Transmission system 

Total Transmission Capacity (TTC) means Transmission system peak demand 

including open access demand approved by the commission in the multi-year 

tariff (MYT) order. 

118. In this regard the Commission has examined the peak demands filed by the 

licensee as per the resource plan already submitted for the 4th Control Period 

and approved the same for determination of Transmission Tariff in this 

order. The peak demands filed and Approved is given in the table below. 

Parameter 
FY 

2019-20 

FY 
2020-

21 

FY 
2021-22 

FY 
2022-23 

FY 
2023-24 

Peak  
Demand (MW) 

11450 12219 13209 14315 15539 

 

119. Accordingly, the Commission has computed Transmission Charge in 

Rs./kW/Month year-wise for the 4thControl period. The Transmission charge 

computed and Average loss percentage as approved in chapter-III are given 

in the table below.  
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TABLE NO.6.2 
TRANSMISSION TARIFF SCHEDULE   

Financial 
Year 

Net 
ARR 

(Rs. Cr.) 

Peak 
Demand 

(MW) 

Transmission 
Charge/Rate 

(Rs./kW/Month) 

Average 
Transmission  

Loss 
(%) 

(1) (2) (3) (4)=(3/2) (5) 

2019-20 1638.88 11450 119.28 3.10 

2020-21 2036.40 12219 138.88 3.08 

2021-22 2449.65 13209 154.54 3.06 

2022-23 2985.37 14315 173.79 3.03 

2023-24 3512.75 15539 188.38 3.00 

 
 
The details of the transmission tariff computations by the Commission are shown at 
Annexure: E 
 
Notes on Transmission Tariff and Losses: 

i) The users of the transmission system shall pay transmission charge 

and bear the transmission loss in kind.  

ii) The Discoms shall pay the Transmission charges based on the peak 

Demands excluding open access demand/ capacity approved by the 

Commission in this order. 

iii)  The Open access users shall pay the Transmission charges based on 

the Contracted Capacities approved by the Commission in this order. 

iv) The Transmission losses shall be borne by all the transmission users 

based on contracted capacity in kW, at the entry point.   

v) The other conditions applicable for levy and collection of these charges 

shall be as per the provisions of the Andhra Pradesh Electricity 

Regulatory Commission (Terms and conditions of Open Access to Intra-

State Transmission and Distribution networks), Regulation, 2005 

(Regulation No.2 of 2005) and the Balancing and settlement code, as 

amended from time to time.  
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Commission’s intervention in case of variations in Cost and Revenues 

120. The licensee shall recover the approved revenue requirement without 

incurring any financial loss at the tariff determined by the Commission on 

annual and cumulative basis for the Control Period.  

TABLE NO. 6.3 
APPROVED:  ANNUAL AND CUMULATIVE COST (Rs. Cr.)                                                                                               

S. 
No. 

Net ARR 
Approved 

FY 

2019-20 2020-21 2021-22 2022-23 2023-24 

1 Year wise 1,638.88 2,036.40 2,449.65 2,985.37 3,512.75 

2 Cumulative 1,638.88 3,675.28 6,124.93 9,110.30 12,623.06 

121. If the cumulative actual cost is less than 90 percent of cumulative approved 

cost at the beginning of the financial year starting from 2020-21, the 

Commission may require the APTRANSCO to explain the reasons for cost 

variations. If necessary, the Commission may also require APTRANSCO to 

file fresh proposals for ARR & FPT for the rest of the Control Period. 

122. If the cumulative actual revenue is more than 10 percent of cumulative 

approved revenue at the beginning of the financial year starting from 2020-

21, the Commission may require the APTRANSCO to explain the reasons for 

revenue variations. If necessary, the Commission may also require 

APTRANSCO to file fresh proposals for ARR & FPT for the rest of the Control 

Period. 

123. If the actual recovery of revenue through Transmission Charge is less than 

the actual cost by more than 10 percent, the APTRANSCO may file the 

details with the Commission seeking a remedy for under recovery of the cost. 

The Commission, upon examination of these details may pass an 

appropriate Order or show the ways and means to address issue of the 

under recovery of the cost. 

124. For the purpose of monitoring the actual cost and revenue, the 

Commission reiterates the earlier direction as reads below: 

“APTRANSCO shall file the actual costs and revenues in the last week of 

quarter for the previous quarter, every year, in the format prescribed for this 
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purpose by the Commission. APTRANSCO may also state its own observations 

on cost, revenues and peak demands/capacities along with the quarterly 

report.” 

125. The Transmission Charge and Loss in kind fixed for each year of the 

Control Period are applicable from 1st April to 31st March of the respective 

year.  

Introduction of New Charges 

126. The licensee as State Transmission Utility and SLDC as system operator, 

stated to be on account of higher share of RE penetration in the grid, have 

proposed to set up a Battery Energy Storage System (BESS) with a capacity 

of 250-500 MW with 2-4 hours of storage, under OPEX Model, to address 

the morning and evening/night peak deficits (shorter durations), 

intermittency problems owing to high RE penetration (15 - 30 mins) and also 

smoothening of curves.  

127. The licensee has estimated the cost of Battery Energy Storage System of 500 

MWh capacity to be about Rs.975 Cr. The total annual charges estimated to 

be paid by the licensee to the developer over a period of 10 years are Rs.185 

Cr. The licensee proposed the following to recover the annual charges 

estimated: 

Charge Applicability 

Renewable Integration Charges:  
70 % of Annual Charges (Rs./MW/Month) 

Only to RE developers 
(Wind/Solar) 

Ancillary support charges:  
30 % of Annual Charges (Rs./Unit)   

All the consumers including 
Licensees, OA consumers 

 

Computation of ancillary support Charges: 

 Capacity of BESS: 500 MWh 

 Utilization of BESS in a year: 200 days 

 Charge and discharge cycles in a day: 2 

 Proposed ancillary service charge: Rs.3.2/kWh (Deviation penalty paid 

by the State utilities for the period Apr-Oct ’18) 
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Total Ancillary service charges = BESS capacity * Utilization of BESS in No. 

of days/Year * No. of cycles in a day * Ancillary Service Charge (INR/Unit)  

         = 500 MWh * 200 days * 3.2 * 2 = Rs. 64 Cr.  

The balance Rs. 121 Cr. (Rs.185 Cr. – Rs.64 Cr.) is proposed to be collected 

from the RE developers (Wind and Solar) in the form of ‘Renewable 

Integration Charges’. 

Commission’s decision 

128. The reasons stated by the licensee for the proposed battery energy storage 

system (BESS) is to address the morning & evening/night peak deficits of 

shorter duration, problems due to intermittent generation of wind & solar 

power plants and smoothening of demand curves. It is also stated that 9,523 

instances of over drawl equivalent to 23 MUs of energy and paid penalty of 

Rs.103.5 Cr. for the period between April -October ,2018. 

129. In this regard, the following aspects may have to be noted: 

i. APERC Forecasting, Scheduling and Deviation Settlement of Solar and 

Wind Generation Regulation, 2017(Regulation No. 4 of 2017) is complied 

with by almost all the Wind and Solar generators as per the reports 

furnished by the SLDC to the Commission and thus intermittency issues 

are reasonably addressed. 

ii. Since BESS are at infancy stage in India, a policy and regulatory frame 

work do not exist for deployment of large-scale Battery Energy Storage 

Systems and for cost recovery. 

iii. At the rate of stabilization of Battery Energy Storage System and annual 

charges estimated to be paid for the proposed storage system, the storage 

cost alone works out to Rs.18.5 per unit which appears to be very high, 

apart from the per unit cost of energy for charging the battery. 

iv. Central Electricity Regulatory Commission (Ancillary Services Operations) 

Regulations, 2015 and the Detailed Procedure for Ancillary Services 

Operations are in place to take care of balancing of generation due to large 

scale integration of renewable energy and to maintain grid frequency as per 

the IEGC. 
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v. The POSOCO is already implementing pilot project of Automatic 

Generation Control (AGC) at Regional level, as ancillary service for 

maintaining the Load Generation balance, to optimize the cost. 

vi. The opinion of the main stake holders i.e. the distribution and retail supply 

licensees, is not furnished and 

vii. International experience with regard to BESS. 

130. While the above aspects need to be pondered over in depth with reference to 

historical data and experience and scientific and technological advances, it 

will be premature to express any final opinion in this order. The licensee will 

be better advised to have these and all other relevant aspects examined and 

studied by an expert group in-depth and evolve a long-term plan of action to 

ensure grid stability through dependable energy storage system for the 

energy generated from Renewable Energy Sources, more particularly Wind 

and Solar. In any view, consideration of the proposal for Battery Energy 

Storage System at a cost of Rs.975 Cr. and including it in the ARR for the 4th 

Control Period at this stage does not arise in the absence of any draft or final 

detailed project report, cost benefit analysis and any indication of the 

manner of executing the project and other essential data and details. Hence, 

the issue is left open for consideration in appropriate proceedings at an 

appropriate time. The licensee is at liberty to move an appropriate petition / 

application before the Commission in this regard after duly considering all 

the relevant aspects on which the Commission will take a decision on merits 

after due prudence check and in accordance with law. 

 

This Order is signed on the 8th day of March, 2019. 

 

 

 

Sd/- 

P. Rama Mohan 

Sd/- 

Dr. P. Raghu 

Sd/- 

Justice G. Bhavani Prasad 

Member Member Chairman 
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ANNEXURE-A1 

 
THE HINDU (AP EDITION) & DECCAN CHRONICLE (AP EDITION) 

DT:15.12.2018 
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ANNEXURE-A2 

ANDHRA JYOTHI & EENADU (AP EDITION) DT:15.12.2018 

 

 



APERC                                                                      Transmission Tariff Order                              4th Control Period 

Page 83 of 87 

 

ANNEXURE- A3 

 
CORRIGENDUM 

 

Andhra Jyothi (AP Edition) dt:16.12.2018 

 

 

Andhra Jyothi and Enadu (AP Edition) dt:21.12.2018 

 

Deccan Chronicle and Hindu (AP Edition) dt:21.12.2018 
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ANNEXURE-B 
LIST OF OBJECTORS 

 

SL.NO. NAME & ADDRESS OF THE OBJECTOR 

1 Sri. M. Thimma Reddy, 

Convenor,     

People’s Monitoring Group on Electricity Regulation, 

139, Kakatiya Nagar,  

Hyderabad – 500 008.                  

2 Sri. M. Venugopala Rao, 

Senior Journalist &Convener, 

Centre for Power Studies,    

H.No.7-1-408 to 413, F 203,  

Sri SaiDarsan Residency, 

Balkampet Road, Ameerpet, 

Hyderabad – 500 016   

3 BinduMadhavi, 

Manager, Regulatory & Policy – IESA, 

Customized Energy Solutions, 

A501, GO Square, 

Aundh Hinjewadi Link Road, 

Wakad, Pune - 411057.             

4 Sri. Naveen Singh, Lead – Business Development, 

Sterlite Power Transmission Limited,  

1st Floor, Mira Corporate Suits,    

1 & 2, Ishwar Nagar,  

New Delhi  - 110065.                  

5 Ms. Namrata Mukharjee, 

Head- Policy Advocacy, 

Sterlite Power grid Ventures Limited, 

Iswar Nagar, 

Madhura Road, 

New delhi-110065. 
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ANNEXURE - C 
REGULATED RATE BASE AND RETURN ON CAPITAL EMPLOYED (Rs. Cr.) 

  Details 
FILED APPROVED 

2019-20 2020-21 2021-22 2022-23 2023-24 2019-20 2020-21 2021-22 2022-23 2023-24 

1.0 Assets (1.1. +1.2) 13088.23 15635.43 19355.13 24235.72 28450.09 12,723 14,809 17,780 21,415 24,138 

1.1 Opening balance of OCFA 11664.11 13088.23 15635.43 19355.13 24235.72 11,488 12,723 14,809 17,780 21,415 

1.2 Additions during the year 1424.12 2547.20 3719.70 4880.59 4214.37 1,236 2,085 2,971 3,635 2,723 

2.0 Depreciation (2.1+2.2) 4786.02 5460.04 6288.74 7344.84 8695.79 4,713 5,336 6,070 6,959 8,040 

2.1 Opening balance 4186.57 4786.02 5460.04 6288.74 7344.84 4,155 4,713 5,336 6,070 6,959 

2.2 Depreciation during the Year 599.45 674.02 828.70 1056.10 1350.95 558 623 733 890 1,081 

3.0 Consumer Contributions (3.1+3.2) 996.59 1017.05 1110.84 1281.52 1457.81 997 1,017 1,111 1,282 1,458 

3.1 Opening balance 975.11 996.59 1017.05 1110.84 1281.52 975 997 1,017 1,111 1,282 

3.2 Additions during the year 21.48 20.46 93.79 170.68 176.29 21 20 94 171 176 

4.0 Working Capital 100.11 111.15 122.75 135.48 148.5 98.97 108.96 119.15 130.08 140.88 

4.1    O&M (45 days Net O&M Expenses)  75.11 86.15 97.75 110.48 123.50 73.97 83.96 94.15 105.08 115.88 

4.2    O&M Stores Inventory  25.00 25.00 25.00 25.00 25.00 25.00 25.00 25.00 25.00 25.00 

5.0 Change in Rate Base ((1.2-2.2-3.2)/2) 401.60 926.36 1398.61 1826.91 1343.57 328 721 1,072 1,288 733 

6.0 Regulated Rate Base (1.1-2.1-3.1+4+5) 7004.14 8343.13 10679.70 13917.93 17101.42 6,785 7,843 9,647 12,017 14,048 

7.0 Capital Structure           

7.1 Debt, (percent) 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 

7.2 Equity, (percent) 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 

8.0 Cost of Funds (percent)           

8.1 Cost of Debt, (percent) 10.5% 10.5% 10.5% 10.5% 10.5% 10.30% 10.30% 10.30% 10.30% 10.30% 

8.2 Return on Equity, (percent) 14% 14% 14% 14% 14% 14% 14% 14% 14% 14% 

9.0 *WACC ((7.1 X 8.1)+(7.2 X 8.2)) 11.38 11.38 11.38 11.38 11.38 11.23% 11.23% 11.23% 11.23% 11.23% 

10.0 Return on Capital Employed, (6X 9) 796.72 949.03 1214.82 1583.16 1945.29 762      880        1,083       1,349        1,577  
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ANNEXURE - D 
TRANSMISSION CHARGE/RATE AS FILED BY APTRANSCO (Rs. Cr.) 

 

S.No. Details 
APTRANSCO 

2019-20 2020-21 2021-22 2022-23 2023-24 

1 Expenditure (2 to 7) 1369.85 1560.42 1845.61 2222.35 2668.81 

2 Operation & Maintenance Cost 706.15 809.87 918.95 1038.59 1161.01 

3 O&M Carrying Costs - - - - - 

4 Depreciation 599.45 674.02 828.70 1056.10 1350.95 

5 Advance Against Depreciation - - - - - 

6   Income Tax 64.24 76.53 97.96 127.66 156.86 

7 Special Appropriation - - - - - 

8 Expenses Capitalized (9 & 10) 127.32 164.23 183.25 202.22 216.75 

9    IDC Capitalized - - - - - 

10 O&M Expenses Capitalized 127.32 164.23 183.25 202.22 216.75 

11 Net Expenditure (1 - 8) 1242.53 1396.19 1662.36 2020.13 2452.06 

12 Return on Capital Employed 796.72 949.03 1214.82 1583.16 1945.29 

13 Non-Tariff Income 100.89 105.72 110.93 116.55 123.61 

14 Tariff from others (ISTS lines) 265.00 141.00 138.00 134.00 131.00 

15 
Net Revenue Requirement 

(11+12-13-14) 
1673.36 2098.50 2628.25 3352.74 4142.74 

16 Tariff (Rs./KW/Month) 121.79 143.12 165.81 195.18 222.17 

17 

 
 

Peak Demand (MW)    11,450      12,219    13,209    14,315     15,539  

EPDCL 3683.79 4134.78 4475.17 4865.02 5287.37 

SPDCL 6509.75 6615.22 7590.90 8194.39 8909.70 

Others (3rd Party & Open Access) 700.00 152.93 149.59 117.93 109.43 
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ANNEXURE - E 

TRANSMISSION CHARGE/RATE, COMMISSION’S COMPUTATION (Rs. Cr.) 

S.No. Details 
APERC  

2019-20 2020-21 2021-22 2022-23 2023-24 

1  Expenditure (2 to 7) 1315.93 1484.60 1706.72 1987.65 2299.18 

2 Operation & Maintenance Costs 695.39 789.29 885.09 987.84 1,089.35 

3 O&M Carrying Costs -- -- -- -- -- 

4 Depreciation 558.31 623.37 733.15 889.58 1,080.97 

5 Advance Against Depreciation - - - - - 

6 Income Tax 62.23 71.94 88.48 110.23 128.86 

7 Special Appropriation  - - - - - 

8  Expenses Capitalized (9 & 10) 103.63 117.63 131.90 147.22 162.35 

9 IDC Capitalized - - - - - 

10 O&M Expenses Capitalized 103.63 117.63 131.90 147.22 162.35 

11  Net Expenditure (1 - 8) 1,212.29 1,366.97 1,574.81 1,840.43 2,136.83 

12  Return on Capital Employed 761.59 880.43 1,082.83 1,348.94 1,576.93 

13  Non-Tariff Income 70.00 70.00 70.00 70.00 70.00 

14  Tariff from others (ISTS lines) 265.00 141.00 138.00 134.00 131.00 

15 
 Net Revenue Requirement  

(11+12-13-14) 1,638.88 2,036.40 2,449.65 2,985.37 3,512.75 

16  Tariff (Rs./KW/Month) 119.28 138.88 154.54 173.79 188.38 

17 

 Peak demand, MW 11450 12219 13209 14315 15539 

EPDCL 3792 4081 4401 4755 5149 

SPDCL 7275 7828 8442 9122 9877 

3rd Party / Open Access 383 310 366 438 513 
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ACRONYMS AND ABBREVIATIONS 

A&G Administration and General  

APERC Andhra Pradesh Electricity Regulatory Commission  

APGENCO Generation Corporation of Andhra Pradesh  

APPCC AP Power Co-ordination Committee  

APTRANSCO Transmission Corporation of Andhra Pradesh Limited 

ARR Aggregate Revenue Requirement  

C&AG  Comptroller and Audit-General 

CAPEX Capital Expenditure 

CERC Central Electricity Regulatory Commission 

CGM Chief General Manager 

COD Date of Commission 

CPI Consumer Price Index 

Cr 

CRDA 

Crore 
 

Capital Region Development Authority 

DISCOMs Distribution Companies 

ED Executive Director 

EHT Extra High Tension 

GIS Gas Insulated Substation 

GoAP Government of Andhra Pradesh 

GoI Government of India 

IDC  Interest During Construction  

IPP Independent Power Producer 

ISTS Inter State Transmission System  

kW Kilo-watt 

LOA Letter of Acceptance 

MW Mega-watt 

MYT Multi Year Tariff  



APERC                                                                      Transmission Tariff Order                              4th Control Period 

 

NREDCAP 
New and Renewable Energy Development Corporation of Andhra 

Pradesh 

NTI Non-Tariff Income  

NTPC National Thermal Power Corporation 

O&M Operating and Maintenance  

O.P. No.  Original Petition Number 

OA Open Access  

OFC Optical Fiber Cable 

PFC Power Finance Corporation 

PGCIL Power Grid Corporation of India Limited 

POWER GRID Power Grid Corporation of India Limited 

PPA Power Purchase Agreement 

PSU Public Sector Undertaking 

R&M Repair and Maintenance 

RAC Regulatory Affairs Cell 

RE Revised Estimate 

RKM Route Kilometers 

RoCE Return on Capital Employed  

RoE Return on Equity 

RRB Regulated Rate Base  

SCADA Supervisory Control and Data Acquisition 

SRLDC The Southern Regional Load Dispatch Centre 

SRPC Standing Committee in Southern Regional Power Committee 

STU State Transmission Utility  

T.O.O  TRANSCO Office Order 

TL&SS  Transmission Lines and Substation 

UMPP 

VCIC 

Ultra Mega Power Project  

Vizag Chennai industrial Corridor  

WPI Wholesale Price Index 
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